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FROM: OIG – Michelle A. Zamarin

TO: GMGR – Randy S. Clarke

WMATA operates and maintains its transit system through significant financial support from 
the Federal Government and its regional jurisdictional partners. To ensure a stable and 
dedicated source of capital funding, the Maryland General Assembly, Virginia General 
Assembly, and Council of the District of Columbia enacted legislation providing $500 million 
annually for safety and state-of-good-repair capital projects.

This legislation established Dedicated Capital Funding Agreements (Agreements) with each 
jurisdiction, which define the requirements that WMATA must meet to receive, manage, and 
expend these funds.

Transmitted with this memorandum is WMATA’s Dedicated Capital Funding Report for the 
fiscal year ended June 30, 2025. The report summarizes the receipt and use of dedicated 
funding and outlines WMATA’s compliance with the accounting and financial reporting
requirements set forth in the Agreements.

Objective of the Report

The objective of the Dedicated Capital Funding Report is to provide transparency and 
accountability over the use of dedicated funds and to demonstrate WMATA’s compliance with 
the requirements established by the Agreements.

Independent Auditor’s Report

RSM US LLP, an independent public accounting firm, conducted an examination of 
management’s assertions regarding WMATA’s compliance with the Agreements. RSM 
performed its work in accordance with attestation standards established by the American 
Institute of Certified Public Accountants.
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RSM issued an opinion concluding that WMATA complied, in all material respects, with the 
requirements specified in the Agreements for the fiscal year ended June 30, 2025. The 
Independent Accountant’s Report is included in the accompanying materials. 
 
OIG Oversight of RSM Performance 
 
To fulfill our responsibilities under the contract for ensuring the quality of the work performed, 
we monitored RSM's Dedicated Funding Report for FY2025 by: 
 

 Reviewing RSM's approach and planning 
 Monitoring audit progress at key points 
 Performing other procedures deemed necessary 

 
RSM is responsible for the attached auditors' report and the conclusions expressed therein. 
OIG is responsible for technical and administrative oversight regarding the firm's performance 
under the terms of the contract.  
 
Attachment 

 WMATA’s Dedicated Funding Report for FY 2025. 
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EXECUTIVE SUMMARY 
The Washington Metropolitan 
Area Transit Authority’s 
(WMATA) transit system is 
operated and maintained 
through the substantial 
investment of public funds by 
the Federal Government and by 
the regional jurisdictional 
partners. 

 
To provide a dedicated source 
of revenue each year, the 
Maryland General Assembly, 
Virginia Legislature, and District 
of Columbia City Council passed legislation to provide $500 million annually for safety and 
state of good repair capital projects. This legislation precipitated Dedicated Capital 
Funding Agreements (Agreements) with each jurisdiction. Both the legislation and 
agreements establish requirements that WMATA must follow in receiving and spending 
the funds. 

 
This Dedicated Funding Report summarizes the receipts and uses of the dedicated funds 
and how WMATA has fulfilled its accounting and financial reporting requirements of the 
Agreements for the fiscal year (FY) ended June 30, 2025. 

 
Further, RSM US LLP, an independent accounting firm, issued an opinion on 
management’s assertions that WMATA complied with the requirements included in the 
Agreements in all material respects. The full Independent Accountant’s Report is located 
on pages 10-12 of this report. 
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FY2025 RECEIPTS AND EXPENDITURE SUMMARY 
Dedicated Funding Revenue Sources 

Commonwealth of Virginia (VA) 
 

VA passed dedicated 
funding legislation (2018 
HB   1539/SB   856)  in 
FY2018 establishing a new 
capital fund that is recorded 
on the books of the VA 
Comptroller that will 
accumulate the dedicated 
funding for WMATA. The 
WMATA capital fund 
includes a restricted and a 
non-restricted account. 
Balances in the WMATA 
capital fund are disbursed 
monthly. Disbursements from the restricted account is available to WMATA for capital 
purposes other than the payment of or security for debt service on bonds or any other 
indebtedness of WMATA. Disbursements from the non-restricted account can be used 
for capital purposes or the payment of or security for debt service on bonds or other 
indebtedness of WMATA. 

VA dedicated funding legislation requires Northern Virginia Transit Commission (NVTC) 
to annually certify that WMATA has provided various documents and reports to NVTC 
before any disbursement is to be made by the VA Comptroller. 

 
The WMATA Capital Fund 
Restricted Account is funded 
from existing state recordation 
taxes passed through the NVTC 
in its Northern Virginia 
Transportation District Fund and 
motor vehicle rental tax 
revenues from VA. 

 
The WMATA Capital Fund Non- 
Restricted Account is funded 
from existing grantors tax, 
transient occupancy tax (hotel 
tax) and local and floor on gas 
tax funding from NVTC 
jurisdictions. The payment to 
WMATA is remitted monthly in 
arrears.
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State of Maryland (MD) 

 
MD passed dedicated funding legislation (2018 HB 372/SB 277) in 2018 that mandated 
that the Maryland Department of Transportation, Transportation Trust Fund (TTF) provide 
an annual grant to the Washington Suburban Transit District. 

 
Disbursements from this fund may be used by WMATA to fund capital costs. The TTF is 
funded by motor fuel taxes, vehicle excise taxes and fees, and federal aid. The amount is 
paid to WMATA on a quarterly basis. 

 
District of Columbia (DC) 

 
DC Law 22-168 §§ 6001-6002 established the WMATA Dedicated Financing Fund for the 
purpose of WMATA capital improvements, which includes debt service payments on 
borrowings for WMATA’s capital improvements. The source of the funding is a dedicated 
portion of the general retail sales tax revenue. Subject to a grant agreement between 
WMATA and DC, DC annually budgets and allocates these funds and disburses them to 
WMATA on a semi-annual basis each fiscal year starting in FY2020. 

 
Dedicated Funding Receipts 
In FY2025, WMATA received a total of $500 million in dedicated funding. VA, MD, and 
DC provided $154.5 million, $167.0 million, and $178.5 million, respectively. 

 
Of the $154.5 million provided by VA during the fiscal year, $25.0 million, or 16%, was 
received from the restricted account. 

 

FY2025 Receipts by 
Jurisdiction (in 

MD 
$167,000 

33.4% 
VA 

$154,500 
30.9% 

VA 
Non- 

Restricted 
$129,536 

DC 
$178,500 

35.7% VA Restricted 
$24,964 
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Dedicated Funding Uses 
The dedicated funding is used for state of good repair or safety capital projects in any of 
the following investment categories: 

 

                        
Railcar & Railcar Facilities: 
Replacement and purchase of 
new railcars, rehabilitation and 
maintenance of the railcar fleet 
and other railcar maintenance 
facilities. 

 
 
 
 

 

 

Stations & Passenger 
Facilities: 

 

Facilities at the Authority’s 98 
Metrorail stations, including 
elevators, escalators, fare 
collection equipment, fire safety 
systems, bus loops, bus stops, 
parking garages, surface lots, 
access roads, bike racks, and 
bike lockers. 

Rail Systems: 
Ongoing state of good repair 
efforts are critical to maintaining 
and improving Metrorail’s 
propulsion power and signals and 
communications systems. 

 
 
 

 
 

 
Bus, Bus Facilities, & 

Paratransit: 
 

Replacement and purchase of 
new buses and paratransit 
vehicles, rehabilitation and 
maintenance of these fleets and 
other maintenance and customer 
facilities. 

Track & Structures 
Rehabilitation: 

Track includes steel running rail 
that guides the train cars, the 
crossties and fasteners, the 
ballast bed, and the third rail that 
provides power to the train. 
Structures include the retaining 
walls, concrete pads and the 
bridges. 

 

 

Business & Operations 
Support: 

 

Facilities for collecting and 
storing system data, network 
infrastructure and other IT 
assets, as well as support of 
Metro Transit Police facilities 
and equipment, and the non-
revenue vehicle fleet. 
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Expenditures by Investment Categories 

WMATA expended $274 million1 of dedicated funding in FY2025. The noted figure 
reflects expenditures excluding accruals and debt service interest expense of $196 
million as of June 30, 2025. WMATA may realign expenditures with funding sources at 
a later date to optimize the use of available funding. The table below summarizes 
expenditures by investment category and debt service. 

 

Additional information on how WMATA spent dedicated funding in FY2025 is provided in 
the reporting as described in the following FY2025 Compliance Summary section.  

 
 
 
 
 
 
 
 
 
 
 

 
1Footnote 1: Amount is $5.3m more than total dedicated funding expenditures reflected in table 7 of Attachment 1 
(Annual Reconciliation Report) due to a FY2024 re-alignment adjustment.  
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FY2025 COMPLIANCE SUMMARY 
Reporting Requirements 

The Agreements each include various reporting requirements. WMATA has provided the 
following reports to meet these requirements: 

Quarterly Financial Reports 

Each of the Agreements require WMATA to report quarterly on progress in use of funding 
for capital investments. These reports include a summary of capital investment 
highlights through the most recent quarter and financial tables detailing capital 
expenditures, jurisdictional contributions, fund sources aligned to capital projects, 
changes to the current year capital budget, the status of projects and programs, and 
recent capital procurement awards. The FY2025 quarterly financial reports are located at  
Capital Program Documents | WMATA 

Annual Reconciliation Report 

The DC Agreement requires that 
WMATA adhere to the annual budget 
reconciliation process required by the 
Capital Funding Agreement (CFA) 
which requires that WMATA provide an 
annual reconciliation of planned and 
actual expenditures by funding source. 
Additionally, the MD Agreement 
requires that WMATA provide an 
annual reconciliation of budget and 
expenditures at the project level. The 
FY2025 Annual Reconciliation Report 
presents the results of the 
reconciliation that has been performed 
to fulfill the requirements of the CFA 
and the Agreements. The FY2025 
Annual Reconciliation Report is 
included as Attachment 1 of this report. 
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Indirect Cost Report 

 
The District of Columbia Agreement requires that WMATA provide three submissions related 
to indirect cost including an annual report on actual indirect cost. The annual report must 
demonstrate that all indirect and overhead costs that WMATA recovered from the overall 
Capital Budget were subtracted from the operating subsidy for the recently completed 
fiscal year. Additionally, the report must show (a) the amount of indirect costs charged to 
each project during the fiscal year, aggregate of all projects, and (b) the aggregate amount 
by which the operating subsidy was reduced for the indirect costs charged to the capital 
program. 

 
The report presents the results of WMATA’s reconciliation of indirect costs applied to the 
capital program and deducted from operating expenditure. The reconciliation process 
involved a review of indirect cost rates, calculations, and fund transfers using information 
from the PeopleSoft General Ledger, PeopleSoft Funds Management module, and 
discussions with WMATA staff. The Indirect Cost Report is included as Attachment 2 of this 
report. 

 
FY2025 Capital Budget and Six-Year Capital Improvement Program 
 
Each of the Agreements require that WMATA adopt an approved Capital Budget and Six- 
Year Capital Improvement Program. These documents provide a blueprint for planned 
capital projects and associated costs. The FY2025 Capital Budget and Six-Year Capital 
Improvement Program are included in the approved FY2025 Annual Budget, which may 
be accessed at: 
 

Management and Budget Services - FY2025ApprovedBudget.pdf - All Documents (sharepoint.com) 
 

Legislative Compliance Requirements 
 

WMATA tracks the status of specific deliverables 
required by each of the following Agreements and 
dedicated funding legislations. A detailed 
deliverables table demonstrating WMATA’s 
compliance is included as Attachment 3 of this 
report. 

Virginia 

 The Agreement between WMATA and VA, 
dated May 1, 2019, is in Attachment 4 of this 
report.

 VA enacted the 2018 HB 1539/SB 856 
which may be accessed at
VA-Dedicated-Funding-Agreement.pdf 
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Maryland 

 The Agreement between WMATA and MD, dated September 26, 2019, is located 
in Attachment 5 of this report. 

 MD enacted the  2018 HB 372/SB  277, which may  be accessed at 
MD-Dedicated-Funding-Agreement.pdf 

District of Columbia  
 The amended Agreement between WMATA and DC, dated October 22, 2020, is 

located in Attachment 6 of this report.
 DC enacted Law 22-168 §§ 6001-6002 which may be accessed at 

FY21-26-DC-Dedicated-Funding-Grant-Agreement.pdf 

 
DEDICATED FUNDING EXAMINATION 

WMATA engaged an independent accounting firm, 
RSM US LLP, to perform an examination to evaluate 
management’s assertions that WMATA fulfilled the 
requirements established by the Agreements. 

 
The examination concluded that WMATA complied 
with the asserted requirements in all material 
respects. The Independent Accountant’s Report, 
detailing management’s assertions, begins on the 
following page. 



Independent Accountant’s Report 

Ms. Valerie Santos, Executive Committee Chair 
Ms. Michelle Zamarin, Inspector General 
Mr. David Rickard, Chief Financial Officer 
Washington Metropolitan Area Transit Authority 

We have examined Washington Metropolitan Area Transit Authority’s (the Authority) compliance with the 
specified requirements in the Dedicated Capital Funding Agreements (Agreements) between the 
Authority and the Commonwealth of Virginia, District of Columbia, and State of Maryland, as listed in the 
accompanying Appendix A, during the period July 1, 2024 to June 30, 2025. Management of the Authority 
is responsible for the Authority’s compliance with the specified requirements. Our responsibility is to 
express an opinion on the Authority’s compliance with the specified requirements based on our 
examination. 

Our examination was conducted in accordance with attestation standards established by the AICPA. 
Those standards require that we plan and perform the examination to obtain reasonable assurance about 
whether the Authority complied, in all material respects, with the specified requirements. An examination 
involves performing procedures to obtain evidence about whether the Authority complied with specified 
requirements. The nature, timing, and extent of the procedures selected depend on our judgment, 
including an assessment of the risks of material noncompliance, whether due to fraud or error. We 
believe that the evidence we obtained is sufficient and appropriate to provide a reasonable basis for our 
opinion. 

We are required to be independent and to meet our other ethical responsibilities in accordance with 
relevant ethical requirements relating to the engagement. 

Our examination does not provide a legal determination on the Authority’s compliance with specified 
requirements. 

In our opinion, the Authority complied, in all material respects, with the specified requirements included in 
the Agreements, as listed in Appendix A, during the period July 1, 2024 to June 30, 2025. 

Washington, D.C. 
March 26, 2026 



Appendix A 
Examination of Compliance with the Specified Requirements in the Dedicated Capital Funding 

Agreements 

Maryland 

We are providing this assertion in connection with the Dedicated Capital Funding Agreement (Agreement) 
between Washington Metropolitan Area Transit Authority (WMATA) and the State of Maryland, acting by 
and through the Maryland Department of Transportation dated September 26, 2019, and the Capital 
Improvement Program (CIP) as adopted by WMATA. 

a. In accordance with Section 4A of the Agreement, expenses funded by the Agreement for the
period July 1, 2024 through June 30, 2025, were expended on items identified in the approved
CIP.

b. As it relates to Section 4F of the Agreement, WMATA has accurately presented costs expended
under the Agreement for the period July 1, 2024 through June 30, 2025, in the FY2025 Annual
Reconciliation Report.

c. In accordance with Section 6A of the Agreement, WMATA has maintained financial records that
are consistent with Generally Accepted Accounting Principles (GAAP) and are in sufficient detail
to determine the character and timing of expense transactions authorized by the Agreement.

District of Columbia 

We are providing this assertion in connection with the grant agreement between the Washington 
Metropolitan Area Transit Authority (WMATA) and the District of Columbia entitled “WMATA Dedicated 
Funding Agreement” (Dedicated Funding Grant), and the Capital Improvement Program (CIP) as adopted 
by WMATA, included as Attachment 1 to the Dedicated Funding Grant. 

a. In accordance with Section 4 of the Dedicated Funding Grant, expenses funded with the
Dedicated Funding Grant for the period July 1, 2024 through June 30, 2025, were not used for
System Expansion projects or to fund WMATA’s operating expenses but instead used for:

a. State of Good Repair Capital Projects and consistent with the current, approved CIP and
Capital Budget; or

b. Debt service on WMATA borrowings for the State of Good Repair Capital Projects and were
consistent with the approved CIP.

b. As it relates to Section 6(b) of the Dedicated Funding Grant, unexpended carryover amounts
reported in the FY2025 Annual Reconciliation Report were accurately calculated.

c. In accordance with Section 10(a) of the Dedicated Funding Grant, WMATA has maintained
financial records in sufficient detail to determine the character and timing of fund items and of
expense transactions authorized by the Dedicated Funding Grant.

d. In accordance with Section 10(a) of the Dedicated Funding Grant, the indirect/overhead audit
report accurately presented the indirect cost amounts charged to each capital project during the
fiscal year and the aggregate amount by which the operating subsidy was reduced.

e. In accordance with Section 11(a) of the Dedicated Funding Grant, unexpended funds were
invested, and interest earnings were used on eligible Capital expenditures only.



Commonwealth of Virginia 

We are providing this assertion in connection with the Capital Fund Agreement (Agreement) between 
the Washington Metropolitan Area Transit Authority (WMATA) and the Commonwealth of Virginia 
(the Commonwealth) acting by and through the Virginia Department of Rail and Public Transportation 
dated May 1, 2019, and the Capital Improvement Program (CIP) as adopted by WMATA. 

a. In accordance with Section 5A of the Agreement, expenses funded by the Agreement for the
period July 1, 2024 through June 30, 2025, were for projects identified in the approved CIP.

b. In accordance with Section 5B of the Agreement, expenses made from the restricted fund for the
period July 1, 2024 through June 30, 2025, were not spent for debt service on bonds or other
indebtedness of WMATA.

c. As it relates to Section 5E of the Agreement, WMATA has accurately presented costs expended
and rolled forward in the restricted and unrestricted funds account under the Agreement for the
period July 1, 2024 through June 30, 2025, in the 4th Quarter Report.

d. In accordance with Section 5F of the Agreement, all deposits made by the Commonwealth to
WMATA for the period July 1, 2024 through June 30, 2025, were included in interest-bearing
accounts until expended.

e. In accordance with Section 6A of the Agreement, WMATA has maintained financial records that
are consistent with Generally Accepted Accounting Principles (GAAP) and are in sufficient detail
to determine the character and timing of fund items and of contract obligation and expense
transactions authorized by the Agreement.
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EXECUTIVE SUMMARY 
During Fiscal Year (FY) 2025, the Washington Metropolitan Area Transit Authority (WMATA or Metro) continued 
to invest in capital projects to improve the reliability, safety, and sustainability of the transit system. Metro’s 
capital program includes a 10-year Capital Plan, a Six-Year Capital Improvement Program (CIP), and an annual 
Capital Budget. Collectively these form the framework for the development, evaluation, strategic alignment, and 
delivery of capital investments. Metro’s CIPs are supported by funds made available through the Capital Funding 
Agreement (CFA) and Dedicated Funding Agreements (DFAs) between Metro and its state and local partners, as 
well as federal grants and other sources. 

This report presents the results of the Annual Reconciliation required by the CFA and DFAs for the period of July 
1, 2024, through June 30, 2025 (Fiscal Year 2025). It describes Metro’s analysis of FY2025 planned and actual 
expenditures, federal grants, and state and local funding sources in accordance with the requirements of those 
agreements. The expenditures analysis focuses on capital expenditures that have been incurred and for which 
invoices have been received during the fiscal year. Although the capital expenditures analysis excludes accruals, 
certain tables have been provided with accruals for informational purposes. This approach is consistent with the 
methodology used to prepare Metro’s prior Annual Reconciliation reports. Metro’s financial statements, which 
provide the primary basis for measuring expenditures compared to annual budget, continue to be prepared on 
the accrual basis of accounting.  

Metro’s total capital expenditures for FY2025 was $1,760.3 million, excluding accruals. These expenditures were 
funded through multiple sources, including federal grants, state and local contributions, and the proceeds from 
dedicated funding-backed debt issued to date.  

As detailed in Table 7 on page 11, the capital expenditures allocated to state and local sources, including dedicated 
funding debt service and bond proceeds totaled $1,433.0 million. This amount includes funding source re-
alignment from prior year costs and yet to bill costs and excludes accruals and reimbursable projects. Capital 
receipts, credits, and bond proceeds totaled $1,535.8 million, excluding reimbursable projects. WMATA will use 
the year-end jurisdictional balance of $102.8 million, excluding reimbursable projects, as a funding source in 
FY2026, per the prioritization outlined in the CFA. 
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OVERVIEW 
The Washington Metropolitan Area Transit Authority (WMATA or Metro) has prepared this Annual Reconciliation 
Report for FY2025 to fulfill the requirements of the Capital Funding Agreement (CFA) and the Dedicated Funding 
Agreements (DFAs).  

Capital Funding Agreement 

In 2010, Metro entered into the CFA with the State of Maryland; District of Columbia; Arlington County, Virginia; 
Fairfax County, Virginia; the City of Alexandria, Virginia; the City of Fairfax, Virginia; and the City of Falls Church, 
Virginia to provide secure and reliable funding for its CIP. The original CFA provided funding for capital investments 
during Metro’s FY2011 through FY2016 and was subsequently amended annually to extend its term through 
FY2021. During calendar year 2020, Loudoun County, Virginia became a contributing jurisdiction and signatory to 
the CFA.  In July 2021, all of the original signatories and Loudoun County executed a new CFA with Metro for 
FY2022 through FY2027.  

Per Section 5(a) of the CFA for FY2022 – FY2027, Metro is required to complete an annual budget reconciliation 
report that includes the following: 

1. The actual expenditures for Projects and Programs for the most recently completed Capital Budget, as
compared to the planned expenditures for such Programs and Projects for the same fiscal year.

2. The actual Allocated Contribution of each of the Contributing Jurisdictions to date, as compared to the
scheduled Allocated Contribution of each Contributing Jurisdiction for the most recently completed fiscal
year Capital Budget.

3. The projected Allocated Contributions of each Contributing Jurisdiction for the most recently completed
fiscal year Capital Budget.

4. The actual amount of Federal grant funds received for the Capital Budget, as compared to the budgeted
or projected amount of Federal grant funds for the same fiscal year.

5. The current forecast of expenditures; and

6. The estimated cost to complete the remaining Projects and Programs in the current CIP and expected
sources of those funds.

Per Section 5(b) of the CFA for FY2022 – FY2027, on or before November 30th of each year, WMATA shall have 
performed the reconciliation described in the above section, including whether there is a surplus of funds paid in 
by the Contributing Jurisdictions. The results of this reconciliation shall be used in the Capital Budget currently 
under development as well as to review the Capital Budget for the fiscal year in effect at the time the reconciliation 
is completed. 
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Dedicated Funding Legislation and Agreements 
 
In 2018, the Commonwealth of Virginia, the State of Maryland, and the District of Columbia authorized legislation 
to provide $500 million (combined) in dedicated capital funding to Metro to restore its assets to a state of good 
repair and to improve the safety and reliability of the transit system. The District of Columbia Dedicated Funding 
Grant Agreement (DFGA) requires that Metro adhere to the annual budget reconciliation process required by the 
CFA.  
 
Per section 4 (F) of the State of Maryland DFA requires that Metro submit to the Maryland Department of 
Transportation (MDOT), a reconciliation report that addresses expenditures made in excess of the one-year capital 
budget. Specifically: 
 

1. For Capital Projects exceeding the approved one-year budget: (a) The amount by which costs exceed 
projected costs during the completed fiscal year; and (b) the total amount that has been expended for the 
project to date. 

 
2. For new Capital Projects added during the fiscal year: (a) A purpose and need summary statement that 

includes: (i) a general description and summary that describes why the project is necessary and satisfies 
WMATA’s safety, state of good repair, and financial accountability goals; (ii) the location of the project, 
including a map of the project limits, project area, or transportation corridor; (iii) a summary of how the 
project meets the selection criteria for inclusion in the CIP; and (iv) any other information that WMATA 
believes would be useful to MDOT and the Washington Suburban Transit District (WSTD). 

 
 
Reconciliation Methods and Scope 
 
This report has been prepared to meet the requirements outlined in the CFA and DFAs. It presents the results of 
the reconciliation of planned and actual expenditures and funding for FY2025. The reconciliation process included 
a review of budget, expenditures, and funding data. Budget information was taken from Board resolutions and 
reports on authorized adjustments to individual capital projects and programs. Expenditures transactions in 
Metro’s PeopleSoft General Ledger were reviewed and reconciled against project costing data in the Metro’s 
PeopleSoft Funds Management module. Funding source data from the Funds Management module was also 
reconciled against other sources (e.g., Federal Financial Reports (FFRs) and Schedule of Expenditures of Federal 
Awards (SEFA)). Subsequently, planned expenditures were compared against actual expenditures by funding 
source. 
 
The analysis focuses on capital expenditures that were incurred and for which invoices were received during 
FY2025. Accruals were not included in the expenditures analysis but have been provided in this report for 
informational purposes. Additionally, retainage withheld from progress payments made to construction 
contractors is treated as a cash expense. Metro’s financial statements, which provide the primary basis for 
measuring budget and expenditures, continue to be prepared on the accrual basis of accounting and in 
conformance with Accounting Principles Generally Accepted in the United States of America. Note that tables 
within the report may not sum due to independent rounding. 
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PLANNED AND ACTUAL EXPENDITURES 
 

Original Budget, Amendments, and Adjustments 
 
On April 25, 2024, the WMATA Board of Directors adopted a capital budget of $2.6 billion for FY2025 0F

1, which 
included dedicated revenue bond debt service and revenue loss from capital projects. In addition, it is WMATA’s 
standard practice to adjust the budget for individual projects and programs to account for changes in cost, scope, 
schedule, and prioritization.1F

2 These adjustments involved a redistribution of the budget among various projects 
and programs and resulted in a net zero impact to the overall capital budget.  
 
Metro’s capital program is grouped into six major Investment Categories: Railcars and Railcar Facilities; Rail 
Systems; Track and Structures Rehabilitation; Stations and Passenger Facilities; Bus, Bus Facilities, and Paratransit; 
and Business and Operations Support. Table 1 presents the original budget, amendments, and adjustments by 
investment category. 
 

Table 1. FY2025 Original Budget, Amendments, and Adjustments (in Millions) 

Investment Category Original Budget Amendments3 Adjustments4 Final Budget
Railcars & Railcar Facilities 453.4  $           -  $                   (51.3)$               402.1  $           
Rail Systems 386.8             -                    (40.1)               346.7             
Track & Structures Rehabilitation 298.6             -                    183.4                482.0             
Stations & Passenger Facilities 373.7             -                    7.3                     381.0             
Bus, Bus Facilities, & Paratransit 495.1             -                    (108.9)             386.2             
Business & Operations Support 311.6             -                    9.6                     321.2             
Subtotal 2,319.2  $        -  $                   0.0  $                   2,319.2  $        
Revenue Loss from Capital Projects 10.0  $              -  $                   -  $                    10.0  $              
Dedicated Funding Debt Service5 237.4             -                    -                     237.4             
Total 2,566.6  $        -  $                   0.0  $                   2,566.6  $         

 
Sources of Funds             
 
Metro’s CIP is primarily funded by contributions from the region and federal grant programs. Current regional and 
federal funding sources are for restoring and sustaining safety, security, reliability, and state of good repair. As 
detailed in Table 2 below, funding for Metro’s FY2025 capital budget came from a variety of sources, including: 

 
1 The term Original Budget refers to the budget approved on the Board resolution 2024-12, dated April 25, 2024. 
2 More detailed information on each adjustment can be found in the Monthly Reprogramming Reports prepared by WMATA 
monthly and distributed to the contributing jurisdictions quarterly.   
3 Amendments are any action by the Board of Directors to modify (increase or decrease) the approved capital budget. 
4 Adjustments are movements of budget between projects and programs for cash management and program efficiency; 
adjustments result in an overall net zero impact to the capital budget.   
5 Metro has had five Dedicated Revenue Bond Series issuances – 2020A, 2021A, 2023A, 2023A Second Lien, and 2024A 
Second Lien. See details about Dedicated Funding Bonds below. 
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Federal Funding, which consisted of:

o Federal formula grant funding from the Federal Transit Administration (FTA) through 49 U.S.C.
5307 Urbanized Area Formula grants, 49 U.S.C. 5337 State of Good Repair grants, and 49 U.S.C.
5339 Bus and Bus Facilities grants, and other federal discretionary grant programs Metro
competes for annually. The final FY2025 budget reflected $476.6 million (18.6 percent) in federal
formula and other federal grants.

o Appropriated funds authorized under the Passenger Rail Investment and Improvement Act
(PRIIA), as well as other competitive grants. The final budget reflected $143.5 million in federal
PRIIA funding (5.6 percent).

State and local funds required as a Federal Formula Match and System Performance funds. The final
budget included Formula Match and System Performance funds totaling $302.8 million (11.8 percent).

Jurisdictional PRIIA funds, which are required to match Federal PRIIA funds and totaled $148.5 million
(5.8 percent).

Dedicated Funding maintains Metro’s assets in a state of good repair and improves the safety and
reliability of the system.  The final budget included $500.0 million (19.5 percent) in planned Dedicated
Funding.

Reimbursable Project Funding, which is used for projects completed at the request of the Contributing
Jurisdictions. In FY2025, active jurisdictional projects included the Silver Line extension, the Potomac Yard
Station (Alexandria, VA), the Purple Line (Maryland), construction of a second entrance at the McLean
Station (Fairfax County, VA), and the jurisdictional project development program. The final budget totaled
$32.2 million (1.3 percent) in Reimbursable Projects.

Dedicated Funding-Backed Debt of $963.0 million (37.5 percent) was planned per final budget. This figure
reflects a portion of the proceeds from Metro’s five most recent Dedicated Revenue Bond issuances. All
debt service is paid from unrestricted dedicated capital revenue proceeds.

On June 11, 2020, Metro issued Dedicated Revenue Bonds Series 2020A, totaling $545.0 million, including
a premium of $149.9 million, primarily to finance capital costs. The bonds provide for semi-annual
payments of interest and annual payments of principal with final maturity in July 2045.

On June 8, 2021, Metro issued Dedicated Revenue Bonds Series 2021A, totaling $784.4 million, including
a premium of $189.0 million, primarily to finance capital costs with a focus on the environment and
sustainability.  The bonds provide for semi-annual payments of interest and annual payments of principal
with final maturity in July 2046.

On March 14, 2023, Metro issued Dedicated Revenue Bonds Series 2023A, totaling $392.0 million,
including a premium of $35.2 million, primarily to finance capital costs.  The bonds provide for semi-annual
payments of interest and annual payments of principal, with final maturity in July 2051.

On August 17, 2023, Metro issued Second Lien Dedicated Revenue Bonds Series 2023A, totaling $797.8
million, including a premium of $75.2 million, to fund certain capital costs. The bonds provide for semi-
annual payments of interest and annual payments of principal, with final maturity in July 2054.

On July 24, 2024, Metro issued Second Lien Dedicated Revenue Bonds Series 2024A, totaling  $635.9
million plus a premium of $30.2 million, to fund certain capital costs. The bonds provide for annual
interest-only payments through 2024, followed by semi-annual payments of interest and annual
payments of principal, with final maturity in in July 2059.
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Table 2 presents the original budget, amendments, and adjustments by funding source. 
  

Table 2. FY2025 Budget by Funding Source (in Millions) 

Funding Sources Original Budget Amendments and 
Adjustments Final Budget Percent of Total

Federal
Federal Formula and Other Grants 476.6  $           -  $                   476.6  $               19%          
PRIIA 143.5             -                    143.5                6%            

Subtotal – Federal 620.1  $           -  $                   620.1  $               24%          
Jurisdictional 

Formula Match and System Performance 302.8  $           -  $                   302.8  $               12%          
PRIIA 148.5             -                    148.5                6%            
Dedicated Funding                                                        

Unrestricted 475.0             -                    475.0                19%          
Restricted 25.0               -                    25.0                   1%            

Reimbursable and Other 32.2               -                    32.2                   1%            
Debt 963.0             -                    963.0                38%          

Subtotal – Jurisdictional 1,946.5  $        -  $                   1,946.5  $           76%          
Total 2,566.6  $        -  $                   2,566.6  $           100%         
 
Expenditures by Investment Category  
 
During FY2025, Metro expended $2.0 billion through the capital program, excluding accruals. Table 3 presents 
budget and expenditures information by investment category. 
 

Table 3. Budget and Expenditures by Investment Category (in Millions)  

Investment Category Final Budget
Expenditures 

Excluding 
Accruals

Percent of 
Budget 

Expended

Expenditures 
Including 
Accruals

Percent of 
Budget 

Expended
Railcars & Railcar Facilities 402.1  $       244.9  $       61%     282.3  $       70%     
Rail Systems 346.7        327.8        95%     336.9        97%     
Track & Structures Rehabilitation 482.0        217.2        45%     212.5        44%     
Stations & Passenger Facilities 381.0        358.5        94%     361.4        95%     
Bus, Bus Facilities, & Paratransit 386.2        331.3        86%     373.5        97%     
Business & Operations Support 321.2        280.6        87%     273.6        85%     
Subtotal 2,319.2  $   1,760.3  $   76%      1,840.2  $   79%      
Revenue Loss from Capital Projects 10.0  $         1.4  $           14%     1.4  $           14%     
Dedicated Funding Debt Service6 237.4        196.4        83%     196.4        83%     
Total 2,566.6  $   1,958.1  $   76%      2,038.0  $   79%       
 
 
Budget and expenditures information for the individual projects and programs in each investment category is 
provided in Appendix A. In accordance with the DFA requirements, Appendix B contains FY2025 budget variance 
and expenditures summary for FY2017-FY2025 for those projects  whose expenditures exceeded their FY2025 
one-year budget.3

 
6 See note 5. 
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FEDERAL FUNDING 
Federal Grant Reconciliation 

The CFA requires that Metro reconcile the actual amount of federal grant funds received as compared to projected 
amounts. Federal grants are summarized by category in Table 5. Total federal grant funds available include federal 
awards carried forward from prior years, newly awarded federal grants, and additional funds resulting from 
amended grants. In total, $983.8 million in federal funds was available for CIP projects. During FY2025, $499.3 
million was drawn down, resulting in a balance of $484.5 million. Note that this FY2025 ending balance includes 
funding source re-alignment from prior year cost and yet to bill. 

Table 5 presents a summary of the results of the Federal grant reconciliation. More detailed information on each 
Federal grant can be found in Appendix D.  

Table 5. FY2025 Federal and FTA Grant Funds (in Millions) 

Grant Source of Funds Carryover Balance 
6/30/2024

Awarded/ Amended 
during FY2025 Total Available Receipts/Draws 

during FY2025 Balance 6/30/2025

Formula 389.0$     409.2$     798.2$    403.1$    395.0$     
PRIIA 33.6   143.5  177.1  92.6   84.6   
Other Federal and FTA Grant Funds7 4.7  3.7  8.5  3.6  4.9  
Total 427.4$     556.4$     983.8$    499.3$    484.5$     

4

7 The category “Other Federal and FTA Grants” is further detailed in table 14. 
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STATE AND LOCAL FUNDING 
Planned Contributions 

Table 6 presents planned funding from each jurisdictional partner for both the original and final budget. In the 
final budget, planned funding from state and local sources and debt totaled $1,946.5 million. Planned Formula 
Match, System Performance, PRIIA and Dedicated Funding totaled $337.4 million (17.3 percent) from the District 
of Columbia; $319.0 million (16.4 percent) from the State of Maryland and its jurisdictions; and $294.9 million 
(15.1 percent) from the Commonwealth of Virginia and its jurisdictions. Reimbursable projects funding accounted 
for $29.2 million (1.5 percent). Project Planning accounted for $3.0 million (0.2 percent). Metro planned for the 
proceeds from Dedicated Funding-Backed debt to account for the remaining funding of $963.0 million 
(49.5 percent). 

Table 6. Planned State and Local Funding (in Millions) 

Jurisdiction Original Budget Final Budget
Formula Match & System Performance 

District of Columbia 109.4$   109.4$   
Montgomery County 50.5  50.5  
Prince Georges County 52.1  52.1  
City of Alexandria 13.8  13.8  
Arlington County 24.8  24.8  
City of Fairfax 0.8  0.8  
Fairfax County 44.1  44.1  
City of Falls Church 0.9  0.9  
Loudoun County 5.9  5.9  
Commonwealth of VA (DRPT) - CMAQ 0.7  0.7  

Subtotal – Formula Match & System Performance 302.8$   302.8$   
PRIIA

District of Columbia 49.5$   49.5$   
State of Maryland 49.5  49.5  
Commonwealth of Virginia 49.5  49.5  

Subtotal – PRIIA 148.5$   148.5$   
Dedicated Funding

District of Columbia 178.5$   178.5$   
State of Maryland 167.0  167.0  
Commonwealth of Virginia 154.5  154.5  

Subtotal – Dedicated Funding 500.0$   500.0$   
Debt

Debt 963.0  963.0  
Subtotal – Debt 963.0$   963.0$   

Subtotal – CFA Sources 1,914.3$   1,914.3$   
Reimbursable

Project Planning 3.0$   3.0$   
Other Reimbursable 29.2  29.2  

Subtotal – Reimbursable 32.2$   32.2$   
Total State and Local Funding 1,946.5$   1,946.5$   
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Planned Contributions and Allocated Expenditures 

The CFA requires that Metro reconcile state and local funding. Table 7 below summarizes receipts (net of credits 
and disbursements) and allocated expenditures by jurisdiction for FY2019 through FY2025. Note that the 
“Expenditures excluding Accruals” columns are the jurisdictionally allocated share of capital expenditures at the 
end of the fiscal year range they represent. 

CFA/DFA sources (capital receipts, credits, and bond proceeds) applied to FY2025 totaled $1,535.8 million, 
excluding reimbursable projects. The jurisdictionally allocated share of capital expenditures was $1,433.0 million, 
resulting in a year-end carry-over balance of $102.8 million, excluding reimbursable projects. The cumulative 
CFA/DFA carry-over balance for FY2019 through FY2025 (including the FY2025 carry-over balance) was 
$280.3 million, excluding reimbursable projects. This cumulative balance represents expenditure commitments 
for ongoing CIP projects. WMATA will roll over budgets for these committed expenditures and will use these carry-
over balances as a funding source in FY2026 and beyond, per the prioritization outlined in the CFA. 
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FY2025 Annual Reconciliation Report 12 

FORECASTED EXPENDITURES AND COST TO 
COMPLETE 
The CFA requires that the Annual Reconciliation Report include a current forecast of expenditures and the 
estimated cost to complete the remaining projects and programs in the CIP, as well as the expected sources of 
funds for planned expenditures. This section addresses these requirements.  

On April 10, 2025, the WMATA Board of Directors approved the $12.9 billion Six-Year CIP for FY2026 – FY2031.106 
The Six-Year Capital Improvement Budget includes dedicated revenue bond debt service and revenue loss from 
capital projects focuses Metro's capital investments on state of good repair and reliability of Metrorail, Metrobus, 
and MetroAccess assets. The CIP is constrained and acknowledges limited capital funding capacity due to 
exhaustion of dedicated funding to service already issued debt. Metro anticipates reaching the debt limit in 
FY2029, which will impact its ability to issue new debt.  

Table 8 presents the Six-Year CIP for FY2026 – FY2031 by Investment Category. 

Table 8. FY2026-2031 Financial Plan by Investment Category (in Millions) 

Investment Categories FY2026 Plan FY2027 Plan FY2028 Plan FY2029 Plan FY2030 Plan FY2031 Plan Six-Year Total

Railcars & Railcar Facilities 399.5$    501.6$    499.4$    427.5$    380.5$    388.5$    2,597.0$    
Rail Systems 335.8  339.6  404.0  179.4  140.3  92.1  1,491.2   
Track & Structures Rehabilitation 307.4  319.5  311.8  236.9  192.1  202.9  1,570.6   
Stations & Passenger Facilities 327.9  433.4  319.8  247.1  134.6  115.7  1,578.5   
Bus, Bus Facilities, & Paratransit 440.5  401.6  436.1  372.5  283.6  362.7  2,297.0   
Business & Operations Support 306.5  332.3  249.8  180.7  155.8  145.8  1,370.9   
Subtotal 2,117.6$ 2,328.0$ 2,220.9$ 1,644.1$ 1,286.9$ 1,307.7$ 10,905.2$  
Revenue Loss from Capital Projects 10.0$       -$   -$    -$    -$   -$   10.0$     
Dedicated Funding Debt Service 245.0  299.6  351.4  372.3  372.3  372.3  2,012.9   
Total 2,372.6$ 2,627.6$ 2,572.3$ 2,016.4$ 1,659.2$ 1,680.0$ 12,928.1$  

10 Resolution 2025-10, Board of Directors of the Washington Metropolitan Area Transit Authority. 
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Table 9 presents the Six-Year CIP for FY2026 – FY2031 by funding source. 

Table 9. FY2026-2031 Planned Funding Sources (in Millions) 

FY2026 Plan FY2027 Plan FY2028 Plan FY2029 Plan FY2030 Plan FY2031 Plan Six-Year Total
Federal Funding

Federal Formula Programs 470.0$     481.2$     490.8$     500.6$     510.6$     520.8$     2,974.0$      
Federal PRIIA 143.5   143.5   143.5   143.5   143.5   143.5   861.0   
Other Federal Grants 11.5   28.7   48.8   50.6  2.9  2.9  145.4   

Subtotal – Federal 625.0$     653.4$     683.1$     694.7$     657.0$     667.2$     3,980.4$      

State and Local Funding
District of Columbia (DC)

Formula Match, System Performance 116.8$     120.3$     123.9$     127.7$     131.5$     135.4$     755.6$     
PRIIA 49.5   49.5   49.5   49.5  49.5   49.5   297.0   
Dedicated Funding 178.5   178.5   178.5   178.5   178.5   178.5   1,071.0  

Subtotal – DC 344.8$     348.3$     351.9$     355.7$     359.5$     363.4$     2,123.6$      

State of Maryland
Formula Match, System Performance

Montgomery County 49.8$    51.3$    52.9$    54.4$    56.1$    57.8$    322.3$     
Prince George's County 52.7   54.2   55.9   57.6  59.3   61.1   340.8   

PRIIA 49.5   49.5   49.5   49.5  49.5   49.5   297.0   
Dedicated Funding 167.0   167.0   167.0   167.0   167.0   167.0   1,002.0  

Subtotal – Maryland 319.0$     322.0$     325.3$     328.5$     331.9$     335.4$     1,962.1$      

Commonwealth of Virginia
Formula Match, System Performance

City of Alexandria 13.8$    14.2$    14.7$    15.1$    15.6$    16.0$    89.4$    
Arlington County 26.0   26.8   27.6   28.4  29.3   30.1   168.2   
City of Fairfax 0.8  0.8  0.8  0.8  0.9  0.9  5.0  
Fairfax County 42.5   43.7   45.1   46.4  47.8   49.2   274.7   
City of Falls Church 1.0  1.0  1.1  1.1  1.1  1.2  6.5  
Loudoun County 7.7  8.0  8.2  8.4  8.7  9.0  50.0   

PRIIA 49.5   49.5   49.5   49.5  49.5   49.5   297.0   
Dedicated Funding - Unrestricted 122.9   122.9   122.9   122.9   122.9   122.9   737.4   
Dedicated Funding - Restricted 31.6   31.6   31.6   31.6  31.6   31.6   189.6   
Congestion Mitigation and Air Quality 1.1  0.9  0.7  0.7  0.6  0.6  4.6  

Subtotal – Virginia 296.9$     299.4$     302.2$     304.9$     308.0$     311.0$     1,822.4$     

Jurisdictional Reimbursable
Jurisdiction Planning Projects 3.0$     3.0$     3.0$     3.0$     3.0$     3.0$     18.0$    
Other Reimbursable Projects 39.4   58.7   10.0   -   - - 108.1   

Subtotal – Reimbursable 42.4$    61.7$    13.0$    3.0$     3.0$     3.0$     126.1$     

Subtotal - State and Local 1,003.1$     1,031.4$     992.4$     992.1$     1,002.4$      1,012.8$      6,034.2$     

Dedicated Funding-Backed Debt 653.5$     779.7$     739.9$     298.6$     - - 2,471.7$     

Prior Year Funding 91.0$    163.0$     157.0$     31.0$    - - 442.0$     

Grand Total Funding 2,372.6$      2,627.5$      2,572.4$      2,016.4$      1,659.4$      1,680.0$      12,928.3$   

Metro’s FY2026-2031 CIP totals $12.9 billion. Metro is projecting that funding for this CIP will come from the 
following sources:  

$4.0 billion from federal grant funding, including PRIIA, which was reauthorized by the Bipartisan
Infrastructure Law of 2021.

$6.0 billion from state and local contributions. This amount includes $126.1 million in other local sources
related to  planning and other reimbursable projects.

Debt proceeds of $2.5 billion from Dedicated Revenue Bonds.

Prior year funding of $442.0 million.
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APPENDICES 
Appendix A:  Budget and Expenditures by 

Project/Program 

The FY2025 CIP allowed Metro to continue to make much needed investments in its transit infrastructure. The 
FY2025 CIP is organized according to six major investment categories and further subdivided into the 17 areas 
listed in Table 10. 

Table 10. Investment Categories 

Railcars & Railcar Facilities Rail Systems Track & Structures Rehabilitation

Stations & Passenger Facilities Bus, Bus Facilities, & Paratransit Business & Operations Support

● Railcar Acquisition
● Railcar Maintenance Facilities
● Railcar Maintenance Overhaul

●  Power
●  Signals & Communications

● Fixed Rail
● Structures

● Platforms & Structures
● Vertical Transportation
● Station Systems

●  Bus & Paratransit Acquisition
●  Bus Maintenance Facilities
●  Bus Maintenance/Ovehaul
●  Bus Passenger Facilities/Systems

● Information Technology
● Metro Transit Police Department (MTPD)
● Support Equipment & Services

The Maryland DFA requires that Metro provide information on CIP expenditures at the project - and program - 
level. To comply with this requirement, Metro has compiled information in Table 11 on the one-year budget and 
expenditures (excluding and including accruals) for every project and program in the FY2025 CIP.  

Table 11. FY2025 Capital Project and Program Financials (in Thousands) 

ID Name Final Budget
Expenditures 

Excluding 
Accruals

Variance
Expenditures 

Including 
Accruals

Variance

Railcar Acquisition
CIP0059 8000-Series Railcars 42,576$     40,389$     2,187$     39,661$     2,915$     
CIP0256 7000-Series Railcars 17,015  15,295  1,720   14,966  2,049   
CRB0019_19 Silver Line Phase 1 Construction 4,000   -   4,000   3,262   738   

Subtotal Railcar Acquisition 63,591$     55,683$     7,908$     57,890$     5,701$     
Railcar Maintenance/Overhaul

CIP0063 Rail Vehicle Rehabilitation Program 139,426$    123,558$    15,868$     125,220$    14,206$     
CIP0067 Rail Vehicle Safety & Reliability Improvements 2,465   1,929   536   1,643   822   
CIP0142 Rail Vehicle Preventive Maintenance 180,400   47,402  132,998   79,896  100,504   
CIP0900 Preventative Maint -   6,763   (6,763)   9,496   (9,496)   

Subtotal Railcar Maintenance/Overhaul 322,291$    179,652$    142,639$    216,255$    106,036$    
Railcar Maintenance Facilities

CIP0225 Heavy Repair and Overhaul Facility 1,800$     3,555$     (1,755)$    710$    1,090$     
CIP0279 Railyard Shop Equipment Replacement 3,010   912   2,098   944   2,066   
CIP0283 Major Railcar Maintenance Equipment State of Good Repair 2,360   101   2,259   84  2,276   
CIP0284 Railyard Facility and Site Rehabilitation 9,050   4,945   4,105   6,438   2,612   
CIP8005 D&E Rail Yard Improvements -   5   (5)   5   (5)   

Subtotal Railcar Maintenance Facilities 16,220$     9,519$     6,701$     8,181$     8,039$     
Subtotal Railcars & Railcar Facilities 402,102$    244,854$    157,248$    282,326$    119,776$    
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Table 11. FY2025 Capital Project and Program Financials (in Thousands) (Continued) 

ID Name Final Budget
Expenditures 

Excluding 
Accruals

Variance
Expenditures 

Including 
Accruals

Variance

Propulsion
CIP0076 Rail System Power Upgrades 204$    1,503$     (1,299)$    1,730$     (1,526)$    
CIP0253 Traction Power State of Good Repair 113,381   104,598   8,783   105,173   8,208   
CIP0286 Power Generator Replacement 5,697   1,032   4,665   1,250   4,447   

Subtotal Propulsion 119,282$    107,133$    12,149$     108,154$    11,128$     
Signals & Communications

CIP0133 Radio Infrastructure Replacement -$     168$    (168)$     168$    (168)$     
CIP0136 Radio Infrastructure Replacement 44,045  47,725  (3,680)   47,800  (3,755)   
CIP0139 Tunnel Fan Control Panels Replacement -   -   -   -   -   
CIP0251 Automatic Train Control State of Good Repair 69,701  72,568  (2,867)   69,695  6   
CIP0257 Emergency Trip Station (ETS) Rehabilitation -   -   -   -   -   
CIP0332 Fiber Optic Cable Installation 102,114   92,147  9,967   102,690   (576)  
CIP0380 Advanced Signaling System Project Development 10,537  8,106   2,431   8,384   2,153   
CRB0138 ATC Training Lab2 MWAA 1,000   -   1,000   -   1,000   
CRB0139 IDW Boxes Replacement 20  -   20  -   20  

Subtotal Signals & Communications 227,417$    220,715$    6,702$     228,737$    (1,320)$    
Subtotal Rail Systems 346,699$    327,848$    18,851$     336,891$    9,808$     

Fixed Rail
CIP0024 Track Rehabilitation Program 124,442$    124,415$    27$     124,063$    379$    
CIP0025 Roadway Equipment and Vehicle Program 16,298  11,048  5,250   11,548  4,750   
CIP0246 General Engineering 15,876  16,407  (531)  14,913  963   
CIP0247 Emergency Construction and Emerging Needs Program 251,013   1,142   249,871   1,831   249,182   
CIP8011 D&E Fixed Rail Improvements 1,258   232   1,026   187   1,071   

Subtotal Fixed Rail 408,887$    153,244$    255,643$    152,542$    256,345$    
Structures

CIP0262 Tunnel Water Leak Mitigation 13,504$     16,512$     (3,008)$    15,454$     (1,950)$    
CIP0291 Tunnel Ventilation Improvements -   56  (56)   57  (57)   
CIP0294 Bridge Rehabilitation Program 5,000   2,151   2,849   1,982   3,018   
CIP0348 Structural Rehabilitation - Package 1 28,476  20,851  7,625   19,569  8,907   
CIP0349 Yellow Line Tunnel and Bridge Rehabilitation -   295   (295)  54  (54)   
CIP0356 Tunnel Ventilation Improvements - Red Line Pilot 13,003  10,494  2,509   9,809   3,194   
CIP0370 Structural Rehabilitation - Package B 645   487   158   501   144   
CIP0375 Shaft Structural Rehab 11,260  10,544  716   10,174  1,086   
CIP8013 D&E Track Structures Improvements 1,236   2,577   (1,341)   2,407   (1,171)   

Subtotal Structures 73,124$     63,967$     9,157$     60,007$     13,117$     
Subtotal Track & Structures Rehabilitation 482,011$    217,211$    264,800$    212,549$    269,462$    

Platforms and Structures
CIP0035 Bicycle and Pedestrian Facility Rehabilitation 3,000$     245$    2,755$     282$    2,718$     
CIP0087 Station and Facility Restoration Program 11,881  9,145   2,736   9,329   2,552   
CIP0088 Station Entrance Canopy Installation 8,000   8,419   (419)  8,051   (51)   
CIP0152 Parking Garage and Surface Lot Rehabilitation 20,085  17,880  2,205   17,938  2,147   
CIP0218 Metrorail Station Improvements 3,115   1,509   1,606   1,538   1,577   
CIP0243 L'Enfant Station Improvements 25  1   24  1   24  
CIP0271 CCTV Monitors - Non-Fed -   -   -   -   -   
CIP0274 Grosvenor Parking Garage (J/D) -   302   (302)  302   (302)  
CIP0297 Union Station Improvements 595   214   381   203   392   
CIP0305 Rail Passenger Facility State of Good Repair Program 825   150   675   469   356   
CIP0306 Station Platform Rehabilitation Phase 1 -   -   -   -   -   
CIP0308 Station Platform Rehabilitation - Phase 3 1,000   365   635   358   642   
CIP0310 Station Platform Rehabilitation - Phase 4 4,805   4,884   (79)   3,903   902   
CIP0352 Rail Station Platform Canopy Rehabilitation Program -   -   -   (10)   10  
CIP0374 Solar Power Improvements 2,700   1,874   826   2,641   59  
CIP0379 Silver Line Known Defects 8,657   55  8,602   99  8,558   
CIP0398 Grosvenor Platform Project 1,400   435   965   623   777   
CIP8015 D&E Rail Station Improvements 300   2   298   (1)   301   
CRB0013 Potomac Yard Station Construction 11,000  10,396  604   22,216  (11,216)   
CRB0020 Silver Line Phase 2 Construction Support -   2,647   (2,647)   2,601   (2,601)   
CRB0127 Purple Line Construction Support 19,844  33,840  (13,996)   35,919  (16,075)   
CRB0133 Capacity Impro - Union Station -   4   (4)   3   (3)   
CRB0136 McLean Station - New Entrance -   (33)   33  (50)   50  
CRB0137 Crystal City East Entrance 2,500   2,251   249   2,351   149   
CRB0140 Ballston West Entrance -   285   (285)  285   (285)  
CRB0141 East Falls Church Bus Bay Exp. -   38  (38)   42  (42)   

Subtotal Platforms & Structures 99,732$     94,906$     4,826$     109,092$    (9,360)$    
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Table 11. FY2025 Capital Project and Program Financials (in Thousands) (Continued) 

ID Name Final Budget
Expenditures 

Excluding 
Accruals

Variance
Expenditures 

Including 
Accruals

Variance

Vertical Transportation
CIP0072 Elevator Rehabilitation Program 7,380  $         5,011  $         2,369  $         5,872  $         1,508  $         
CIP0073 Escalator Rehabilitation Program 5,000           3,423           1,577           5,618           (618)          
CIP0132 Escalator and Elevator Overhaul Program 12,677        9,623           3,054           10,309        2,368           
CIP0185 Escalator Replacement 49,941        55,663        (5,722)       50,263        (322)          

Subtotal Vertical Transportation 74,998  $       73,719  $       1,279  $         72,062  $       2,936  $         
Station Systems

CIP0074 Parking Access & Collect Equip -  $              8  $                 (8)$               4  $                 (4)$               
CIP0145 Facility Security Monitoring Equipment Program 9,562           11,607        (2,045)       8,105           1,457           
CIP0151 Rail Station Cooling Rehabilitation Program 5,080           4,365           715              4,264           816              
CIP0219 Rail Station Lighting Improvements 17,700        16,281        1,419           14,532        3,168           
CIP0241 Flood Resiliency Infrastructure Upgrades 200              427              (227)          322              (122)          
CIP0242 Rail System Drainage Rehabilitation Program 15,572        12,597        2,975           11,621        3,951           
CIP0252 Low Voltage Power State of Good Repair 64,418        65,481        (1,063)       63,046        1,372           
CIP0255 Fare Collection Modernization 42,602        39,442        3,160           40,757        1,845           
CIP0258 Station And Tunnel Fire Alarm Rehabilitation 7,632           7,175           457              5,922           1,710           
CIP0272 Digital Display and Wayfinding Improvements 12,882        12,297        585              9,718           3,164           
CIP0276 Art in Transit and Station Commercialization Program 2,648           964              1,684           841              1,807           
CIP0341 Rail System Standpipe Replacement Program 13,300        13,861        (561)          12,580        720              
CIP0386 Enterprise Video Ops &Sec Program 13,750        4,926           8,824           8,039           5,711           
CIP0388 Parking Access Rev Sys. Rplcmt 500              -                500              -                500              
CIP8019 D&E Revenue Facility Improvement 400              409              (9)               409              (9)               

Subtotal Station Systems 206,246  $    189,839  $    16,407  $       180,161  $    26,085  $       
Subtotal Stations and Passenger Facilities 380,976  $    358,463  $    22,513  $       361,316  $    19,660  $       

Bus & Paratransit Acquisition
CIP0006 Bus Fleet Acquisition Program 26,488  $       21,293  $       5,195  $         21,044  $       5,444  $         
CIP0015 Metro Access Fleet Acquisition 29,916        24,073        5,843           28,206        1,710           
CIP0355 Zero Emission Bus Acquisition and Evaluation 8,611           11,668        (3,057)       9,155           (544)          

Subtotal Bus & Paratransit Acquisition 65,015  $       57,034  $       7,981  $         58,406  $       6,609  $         
Bus Maintenance/Overhaul

CIP0002 Bus Onboard Location Equipment and Software Program 9,901  $         8,762  $         1,139  $         11,330  $       (1,429)$       

CIP0004 Bus Maintenance Facility and Equipment State of Good 
Repair Program 3,968           3,103           865              2,119           1,849           

CIP0005 Bus Vehicle Rehabilitation Program 56,880        57,283        (403)          57,217        (337)          
CIP0143 Bus Vehicle Preventive Maintenance 1,000           -                1,000           -                1,000           
CIP8024 Future Bus Maint/Overhaul Proj 1,006           -                1,006           -                1,006           

Subtotal Bus Maintenance/Overhaul 72,755  $       69,147  $       3,608  $         70,666  $       2,089  $         
Bus Maintenance Facilities

CIP0084 Andrews Federal Bus Garage -                3                   (3)               3                   (3)               
CIP0085 Cinder Bed Rd. Bus Garage -                (444)          444              (444)          444              
CIP0311 Bladensburg Bus Garage Replacement 83,178        69,815        13,363        71,286        11,892        
CIP0312 Four Mile Run Bus Garage Rehabilitation -                306              (306)          -                -                
CIP0315 Northern Bus Garage Replacement 104,920      108,886      (3,966)       124,012      (19,092)     
CIP0319 Bus Maintenance Facility SOGR 250              110              140              48                202              
CIP0376 Western Bus Garage Rehab 24,000        352              23,648        22,894        1,106           
CIP0383 Cinder bed Electric Bus Garage 2,940           58                2,882           58                2,882           
CIP8025 D&E Bus Maintenance Facility Improvements -                4                   (4)               (32)             32                

Subtotal Bus Maintenance Facilities 215,288  $    179,088  $    36,200  $       217,824  $    (2,536)$       
Bus Passenger Facilities/Systems

CIP0220 Bus Planning Studies Program 1,080  $         587  $            493  $            587  $            493  $            
CIP0221 Bus Customer Facility Improvements 11,382        6,245           5,137           5,947           5,435           
CIP0254 Bus Priority Program Development 4,737           3,720           1,017           3,729           1,008           
CIP0266 Historic Bus Loop and Facility Rehabilitation -                347              (347)          286              (286)          
CIP0275 New Carrollton Garage and Bus Bays 9,945           11,947        (2,002)       11,733        (1,788)       
CIP0322 Bus Pass Facility Improvements -                (1)               1                   (1)               1                   
CIP0326 Real-time Bus and Rail Data Feed Dev -                3                   (3)               1                   (1)               
CIP0396 Better Bus Implementation 6,000           3,219           2,781           4,337           1,663           

Subtotal Bus Passenger Facilities/Systems 33,144  $       26,065  $       7,079  $         26,619  $       6,525  $         
Subtotal Bus, Bus Facilities, & Paratransit 386,202  $    331,334  $    54,868  $       373,514  $    12,688  $        
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Table 11. FY2025 Capital Project and Program Financials (in Thousands) (Continued) 

ID Name Final Budget
Expenditures 

Excluding 
Accruals

Variance
Expenditures 

Including 
Accruals

Variance

Information Technology
CIP0043 Bus Scheduling and Operations Software Improvements 6,629$     3,237$     3,392$     3,282$     3,347$     
CIP0049 One Badge -   -   -   -   -   
CIP0054 Customer Electronic Comms -   -   -   -   -   
CIP0056 Rail Service Management Software Improvements 929   307   622   122   807   
CIP0215 Rail Scheduling System Upgrade -   60  (60)   60  (60)   
CIP0259 Employee Timekeeping System 2,000   741   1,259   802   1,198   
CIP0269 Asset Management Software 837   872   (35)   747   90  
CIP0330 Information Technology Data Center 2,529   2,471   58  2,121   408   
CIP0331 Enterprise Resource Planning Software Replacement 54,509  52,124  2,385   44,757  9,753   
CIP0342 Information Technology Hardware State of Good Repair 14,977  14,636  341   15,073  (96)   
CIP0344 IT Program Management -   7   (7)   4   (4)   
CIP0357 Cybersecurity Legacy Software Improvement 4,806   6,348   (1,542)   6,350   (1,544)   
CIP0358 Business Systems State of Good Repair 17,670  17,322  349   17,538  132   
CIP0359 Enterprise Technology Platforms State of Good Repair 3,931   3,218   713   2,840   1,092   
CIP0360 Transit Systems State of Good Repair 12,332  8,154   4,178   7,349   4,983   
CIP0361 Service Oriented Architecture (SOA) Program 1,600   93  1,507   4   1,596   
CIP0362 IV&V Program 200   -   200   -   200   
CIP0384 Small IT Projects 1,953   782   1,171   409   1,544   
CIP8029 D&E Information Technology Improvements 6,067   4,936   1,131   5,009   1,058   
CIP8030 Future IT Projects 1,849   -   1,849   1,030   819   

Subtotal Information Technology 132,819$    115,309$    17,510$     107,496$    25,323$     
Metro Transit Police Department (MTPD)

CIP0102 Police District III Substation 1,000$     791$    209$    849$    151$    
CIP0127 Transit Police Support Equipment 4,750   2,372   2,378   2,624   2,126   

Subtotal MTPD 5,750$     3,163$     2,587$     3,473$     2,277$     
Support Equipment & Services

CIP0009 Service Vehicle Acquisition Program 14,628$     11,438$     3,190$     12,145$     2,483$     
CIP0010 Environmental Compliance Program 13,273  10,879  2,394   11,520  1,753   
CIP0034 Revenue Collection Facility Rehabilitation 48  5   43  5   43  
CIP0036 Procurement Program Support 13,292  9,987   3,305   9,555   3,737   
CIP0039 System Planning and Development 3,018   4,434   (1,416)   4,035   (1,016)   
CIP0099 Joint Development Program Support 3,425   1,696   1,729   2,015   1,410   
CIP0101 Internal Compliance Capital Management Support 1,236   959   277   1,022   214   
CIP0131 Capital Program Financing Support 2,000   640   1,360   640   1,360   
CIP0150 Non-Revenue Facility Fire System Rehabilitation 2,833   2,550   283   2,398   435   
CIP0170 Facility Roof Rehabilitation and Replacement 12,216  11,471  745   10,845  1,371   
CIP0197 Support Facility Improvements 8,964   10,567  (1,603)   9,193   (229)  
CIP0212 Sustainability/Resiliency Program 3,136   2,538   598   2,531   605   
CIP0213 Capital Program Development Support 24,954  23,474  1,480   24,517  437   
CIP0270 Capital Delivery Program Support 35,512  33,640  1,872   31,147  4,365   
CIP0273 Support Facility Rehabilitation 3,645   1,888   1,757   1,884   1,761   
CIP0277 Supply Chain Modernization 800   847   (47)   969   (169)  
CIP0324 Capital Program Financial Support 1,500   381   1,119   525   975   
CIP0335 Office Consolidation - District of Columbia 9,100   5,464   3,636   7,486   1,614   
CIP0337 Office Consolidation - Virginia 3,450   7,239   (3,789)   4,851   (1,401)   
CIP0338 Office Consolidation - Maryland 2,500   3,786   (1,286)   2,180   320   
CIP0339 Rail Station Emergency Egress Improvements 1,990   1,320   670   1,337   653   
CIP0347 Accounting Capital Program Support 2,418   2,714   (296)  2,701   (283)  
CIP0371 West Falls Church Development 150   -   150   -   150   
CIP0373 CTF OCC & JGB Radio Relocation. 5,300   6,119   (819)  9,040   (3,740)   
CIP0381 Center of Excellence Dept 1,700   850   850   1,533   167   
CIP0382 Content Management Sys Upgrade 2,581   1,125   1,456   1,125   1,456   
CIP0390 Web-Based Applications Maintenance 2,700   1,338   1,362   2,675   25  
CIP0391 Shared Enterprise Systems Maintenance 1,300   1,054   246   1,657   (357)  
CIP0392 Transit Systems Applications Maintenance 1,450   945   505   1,215   235   
CIP0397 Back Up MICC- CTF 250   132   118   138   112   
CIP8033 D&E Support Equip Improvements -   197   (197)  60  (60)   
CIP8034 Future Support Equipment Projects 300   167   133   167   133   
CRB0005 Planning Support for the District of Columbia 1,000   866   134   965   35  
CRB0009 Planning Support for Maryland Jurisdictions 1,000   930   70  128   872   
CRB0018 Planning Support for Virginia Jurisdictions 1,000   501   499   475   525   

Subtotal Support Equipment & Services 182,669$    162,140$    20,529$     162,680$    19,989$     
Subtotal Business & Operations Support 321,238$    280,612$    40,626$     273,649$    47,589$     
Grand Total 2,319,228$ 1,760,323$ 558,905$    1,840,245$ 478,983$    
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Appendix B:   FY2025 Budget Variance and FY2016-

FY2025 LTD Expenditures 
 

The Maryland DFA requires life-to-date (LTD) expenditures information for CIP projects that exceeded their 
FY2025 one-year expenditures budget. To fulfill this requirement, Metro has compiled budget and expenditures 
information for the period of FY2016 – FY2025. 
 

Table 12. FY2025 Budget Variance and FY2016-FY2025 LTD Expenditures (in Thousands)112F

7
 

ID Name
FY2025

Budget Variance
(Including Accruals)

FY2025
Budget Variance

(Excluding Accruals)

FY2016-2025
Expenditures

(Excluding Accruals)
CIP0005 Bus Rehabilitation Program (337)$                         (403)$                         485,267  $                  
CIP0039 System Planning & Development (1,016)                     (1,416)                     34,007                      
CIP0074 Parking Access & Collect Equip (4)                             (8)                             1,076                         
CIP0076 100% 8-Car Train Power Upgrade (1,526)                     (1,299)                     238,884                    
CIP0084 Andrews Federal Bus Garage (3)                             (3)                             157,190                    
CIP0088 Station Entrance Canopies (51)                           (419)                        67,570                      
CIP0133 Train Detection & Warning Sys (168)                        (168)                        10,393                      
CIP0136 Radio Infrastructure Replace (3,755)                     (3,680)                     457,607                    
CIP0145 Facility Security Equip Prog 1,457                         (2,045)                     104,438                    
CIP0185 Escalator Replacement (322)                        (5,722)                     361,401                    
CIP0197 Non-Revenue Facilities (229)                        (1,603)                     27,675                      
CIP0215 Rail Scheduling System Upgrade (60)                           (60)                           5,293                         
CIP0225 Heavy Repair & Overhaul Facil 1,090                         (1,755)                     107,058                    
CIP0241 Flood Resiliency Infrastructure (122)                        (227)                        9,958                         
CIP0246 General Engineering 963                            (531)                        99,038                      
CIP0251 Automatic Train Control SOGR 6                                 (2,867)                     406,290                    
CIP0252 Low Voltage Power SOGR 1,372                         (1,063)                     248,337                    
CIP0262 Tunnel Water Leak Mitigation (1,950)                     (3,008)                     99,297                      
CIP0266 Historic Bus Loop and Facility Rehabilitation (286)                        (347)                        6,395                         
CIP0269 Asset Management Software 90                              (35)                           11,404                      
CIP0274 Grosvenor Parking Garage (J/D) (302)                        (302)                        23,970                      
CIP0275 New Carrollton Garage and Bus Bays (1,788)                     (2,002)                     105,419                    
CIP0277 Supply Chain Modernization (169)                        (47)                           3,819                         
CIP0291 Tunnel Ventilation Improvement (57)                           (56)                           9,943                         
CIP0310 Station Platform Rehabilitation Phase 4 902                            (79)                           330,464                    
CIP0312 4 Mile Run Bus Garage Rehabilitation -                              (306)                        1,817                         
CIP0315 Northern Bus Garage Replacement (19,092)                   (3,966)                     317,314                    
CIP0326 Real-time Bus and Rail Data Feed Dev (1)                             (3)                             455                            
CIP0337 Office Consolidation - VA (1,401)                     (3,789)                     298,581                    
CIP0338 Office Consolidation - MD 320                            (1,286)                     210,264                    
CIP0341 Rail Sys Standpipe Replacement 720                            (561)                        63,989                      
CIP0344 IT Program Management (4)                             (7)                             3,052                         
CIP0347 Acct Capital Program Support (283)                        (296)                        10,617                      
CIP0349 Yellow Line Tunnel & Bridge Rehab (54)                           (295)                        341,865                    
CIP0355 Zero Emissions Bus (544)                        (3,057)                     32,408                      
CIP0357 Cyber Legacy Technology (1,544)                     (1,542)                     21,427                      
CIP0373 Interim OCC (3,740)                     (819)                        87,697                      
CIP0900 Preventative Maint (9,496)                     (6,763)                     300,749                    
CIP8005 D&E Rail Yard Improvements (5)                             (5)                             2,200                         
CIP8013 D&E Track Structures Improve (1,171)                     (1,341)                     22,970                      
CIP8019 D&E Revenue Facility Improve (9)                             (9)                             1,701                         
CIP8025 D&E Bus Maint. Facility Impv 32                              (4)                             2,404                         
CIP8033 D&E Support Equip Improvements (60)                           (197)                        5,506                          

 
 

11 Table 12 contains life-to-date expenditures information for CIP projects only and does not include CIP programs.  CIP 
projects have defined start and end dates, whereas programs recur annually. 
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Appendix C:   FY2025 New Projects

The Maryland DFA requires that Metro provide information on the scope, purpose, and need of new CIP projects 
initiated during FY2025. New projects and programs that emerged during the fiscal year are described in  
Table 13.  

Table 13. Projects and Programs Initiated During FY2025 

ID and CIP Name Description and Location Strategic Objectives Supported
CIP0396 Better Bus 
Implementation

Better Bus is an initiative to rethink, redesign, and revitalize bus 
service to better serve the needs of customers in the region - 
through new facilities and buses, better and faster service, and 
better customer information and amenities. The proposed 2025 
Better Bus Network is a bus network and service plan that 
reshapes the entire Metrobus system within Metro's current 
resource levels, while improving service and connections 
throughout the system.

CIP0397 Backup Operations 
Control Center

A backup location for Metro's Integrated Command and 
Communications Center (MICC) will upgrade and integrate 
existing backup control centers under one facility, providing 
operational redundancy to Metro's system and unifying incident 
responses.

CIP 0398 Grosvenor Platform 
Project

The Grosvenor Metrorail Station platform is in need of 
reconstruction to address deterioration of the platform structural 
slab and cantilevered edge.

CRB0139 Silver Line Phase 2 
Intrusion Detection

An Intrusion Detection Warning (IDW) system indicates when 
unauthorized people or objects access the trackside area. This 
project replaces faulty IDW equipment on the Silver Line Phase 2.
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Appendix E:   Summary of CIP Accomplishments 
 
Metro expended $1.8 billion through its capital program in FY2025, completing critical infrastructure needs while 
fulfilling Metro's strategic goal of fiscal responsibility. These investments included construction and rehabilitation 
projects to maintain the transit system in a state of good repair and enhance system reliability and customer 
experience. 
 
This appendix provides information on capital program accomplishments and work progress during FY2025. This 
information is grouped by Metro’s six investment categories.  
 

 

 

 

 

 

Railcars & Railcar Facilities 
 

 Rail Systems   Track and Structures 
Rehabilitation  

 

 

 

   

 

 
Stations and Passenger Facilities   Bus, Bus Facilities, and Paratransit   Business & Operations Support 

     
Railcars & Railcar Facilities  
 
Railcar Acquisition 
 
Metro advanced in the 8000-Series Railcar project through the completion of car body Design Qualification Testing 
as well as Final Design Review (FDR) sessions for system components and mockups held in Italy and the Carolinas. 
Contract modifications initiated in earlier phases also advanced, including 5G communications for live diagnostics, 
enhanced ADA-compliant door indicators, additional cab and platform Closed Circuit Television (CCTV) coverage, 
updated passenger seating and bike rack configurations, and improved lighting for greater maintainability. 
 
The 2000-Series railcar removal program retired 26 additional cars. Of the remaining cars, two will be preserved 
for historical purposes, while another two will continue in service for fare revenue collection until the 3000-Series 
is upgraded and can assume their role. 
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Railcar Maintenance Facilities 
 
Metro continued services for the wheel latches and wheel press at the Greenbelt Truck and Machine Shop. 
Additionally, the Greenbelt Railcar Lift Upgrade Project completed the overhaul of the fourth lift system out of 
the eight contracted. 
 
At New Carrollton’s Car Track Equipment Maintenance Shop, excavation was completed, and concrete pouring 
began for the new apron and bulkhead. For the Dulles Heavy Rail Overhaul (HRO) Improvement project, the final 
concept design report was received and is currently under review. 
 
Railcar Maintenance & Overhaul 
 
Metro advanced key facility upgrades and design efforts across multiple railyards. At New Carrollton, the 30 
percent conceptual design for the Storage Optimization project was completed. At West Falls Church, executive 
approval was granted to moved forward with the Cable Trough Rehabilitation, with a bid solicitation prepared for 
release in July. 
 
At Greenbelt, the Sewer Ejector project reached 100 percent design completion, while the Sheriff Road Heating, 
Ventilation, Air-Conditioning (HVAC) Outfitting achieved 100 percent construction completion and entered final 
closeout. The Greenbelt HVAC Replacement progressed to 65 percent completion, with delivery of all major 
mechanical equipment. 
 
Rail Systems Investments 
 
Signals and Communications 
 
Metro achieved a significant milestone with the activation of Automatic Train Operation (ATO). The Green and 
Yellow Lines came online on May 23, 2025, followed by the Blue, Orange and Silver Lines on June 15, 2025. This 
builds on the successful reactivation of ATO on the Red Line in December 2024. Automatic Doors remain 
operational across all lines, further advancing Metro’s Grade of Automation (GoA) Level 2 objectives. 
 
Metro continued to advance the Communication-Based Train Control (CBTC) Program, through coordinated 
progress across multiple strategic workstreams. Key activities included preparation of the Independent Safety 
Assessment (ISA) Request for Proposal (RFP) package, refinement of the railcar conversion strategy, and sustained 
engagement with community workforce initiatives. Metro also made progress in scheduling, cost estimating, 
marketing, and overall project coordination. Development of the procurement package for Project Management 
/ Construction Management / General Architecture, Engineering, and Consulting (PM/CM/GAEC) services also 
moved forward. Additionally, work continued to finalize technical requirements and review the Request for 
Information (RFI) report for the Platform Screen Doors Pilot to support future implementation planning. 
 
Power/Propulsion 
 
Metro continued progress with the Traction Power of State of Good Work Repair (SOGR) Program. Approximately 
13,695 linear feet of traction power cable were installed as part of the systemwide cable installation effort, 
reflecting steady advancement in infrastructure upgrades. Construction was completed at Bethesda, while work 
remained at Shady Grove, Alexandria Yard and Twinbrook. Construction also progressed at Seward Square and 
Metro Center, with new work initiated at Farragut West to expand tagging relay upgrades across additional 
substations. 
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Track and Structures Rehabilitation Investments 
 
Fixed Rail 
 
Metro executed critical infrastructure upgrades and maintenance activities across the system through the Track 
Rehabilitation Program, including restraining rail removal, joint elimination, track fastener and anchor bolt 
replacement, and grout pad rehabilitation. Key accomplishments included 78 square feet of concrete restoration, 
532 insulators and 2,520 fasteners replaced along with 404 joints eliminated. 
 
The Rail Support Vehicle Program continued advancement in design, fabrication, and pre-delivery activities 
supporting fleet modernization efforts. The design review of the Flat Car was finalized, paving the way for 
fabrication activities to commence in FY2026. 
 

Table 15. FY2025 Track Rehabilitation Work by Component Activity 

Component Activity FY2025 Plan FYTD Progress Completion Percentage
Crossties Replaced 7,000 5,911 84%
Third Rail Insulator Replacement 3,500 3,314 95%
Joint Elimination 550 832 151%
Running Rail Renewal 52,884 48,623 92%
Third Rail Rehabilitation 5,000 6,527 131%
Track Stabilization 400 900 225%
Turnouts Rehabilitated 3 1 33%
Track Fasteners Replaced 10,000 13,001 130%
Track Surfacing 111,000 119,859 108%  
 
 

Table 16. FY2025 Structures Rehabilitation Work by Component Activity 

Component Activity FY2025 Plan FYTD Progress Completion Percentage
Concrete Restoration (Linear Feet) 1,800 2,345 130%
Deck Joint Replacement (Linear Feet) 450 226 50%
Drain Rodding (Linear Feet) 100,000 90,032 90%
Grout Pad Rehabilitation (Linear Feet) 8,000 14,930 187%
Leak Mitigation 2,000 1,535 77%
Track Bed Cleaning (Linear Feet) 350,000 115,690 33%
Track Signage Replaced 800 994 124%  
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Structures 
 
Metro finalized all pre-Substantial Completion Inspection (SCI) activities for the A Line, officially transitioning the 
project into its monitoring phase. 
 
For the Tunnel Ventilation project, de-energization of the Air Conditioning rooms is completed at Cleveland Park. 
This enables demolition activities. 
 
Structural rehabilitation continued at the Grosvenor Aerial Structure - all 20 of 20 pier modifications were 
completed. 
 
Metro continued progress on the load rating of WMATA bridges, completing load ratings for all 161 bridges. 
Additionally, the culvert/bridge inspection contract was awarded, with inspections completed on 16 culverts and 
eight bridges. The team also received five draft inspection reports as part of ongoing deliverables, advancing work 
toward completing the final evaluations. 
 
Stations and Passenger Facilities Investments 
 
Platforms & Structures 
 
Metro advanced the Bicycle & Pedestrian Facility project in critical pre-installation activities for the preparation 
of phased bike rack installations beginning in early FY2026. The first U-rack order was placed, and the team 
launched a coordinated site layout review with internal departments to assess equipment placement. 
 
Metro also continued capital maintenance activities across parking facilities, including garage rehabilitation and 
station safety improvements. 
 
Station Systems 
 
Metro received eleven bids for the new fare vending machine contract in Q4, which covers approximately 500 
machines. Technical evaluations are currently under way, and contract award is anticipated in FY2026. The 
contract for locking faregates and aisle expansions was awarded, with initial installation activities beginning in Q4. 
This project supports fare evasion mitigation and improved system accessibility. 
 
Metro continued backend development and integration support for the Open Payments Backend System, with 
work remaining aligned to phased implementation milestones. 
 
Installation of all 1,464 fareboxes is complete. Warranty and contract closeout processes are in progress, pending 
resolution of pending contract modifications. 
 
The Exit Fare Vending Machines installation is complete with final warranty work in progress to close out the 
project. Platform modernization efforts for Web SmartBenefits 2.0 advanced, focusing on improved usability, 
reduced transition fees, and enhanced ADA compliance. 
 
Enhancements to Mobile Ticketing 2.0 continued, including expanded virtual card provisioning and over-the-air 
feature updates. Support has broadened to include multiple user groups, such as students and institutional 
partners. 
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Metro continued progress on the Low Voltage Power Rehabilitation projects with switchgear replacement 
continuing at Brookland and Addison Road. The planned start of work a Fort Totten and Archives was rescheduled 
to Q1 FY2026 due to updated project sequencing. The team continued progress on product submittals, equipment 
procurement, and coordination with Pepco in preparation for upcoming switchgear and generator power transfer 
installations. 
 
Vertical Transportation 
 
Metro completed work orders, including step chain, handrail, gearbox, and drive chain replacements, as well as 
welding and safety-related inspection tasks. The build-out of the elevator and escalator auxiliary parts storage 
repair workspace progressed to 95 percent completion. 
 
The water remediation assessments were finalized and submitted, with elevator and escalator technicians 
initiating mitigation efforts on affected units. The elevator glass cleaning contract reached 100 percent completion 
and is pending closeout, while the truss, pan, and wellway cleaning project remains ongoing. 
 
Bus, Bus Facilities, and Paratransit 
 
Bus Acquisition 
 
Following the award of a five-year replacement contract to New Flyer, Metro processed the Milestone 2 payment 
for 75 40-foot hybrid buses following completion of the design review and approval of the production schedule. 
 
Metro received five Battery-Electric Buses (BEB) of 10 expected for FY2025 and began preparations to place them 
into revenue service. 
 
Bus Maintenance Facilities 
 
Metro progressed with construction for the Northern Bus Garage Replacement project, with ongoing steel 
erection, concrete deck pours, and installation of bus lift frames. Exterior work advanced with sheathing, roofing, 
and air barrier membrane installation while mechanical, electrical, and plumbing rough-ins continued. Fuel piping 
and duct bank work also remained active. A key milestone – the structural topping-off – was completed. 
Integration of BEB infrastructure remained a priority, with procurement of long-lead equipment underway and 
continued coordination to assess potential schedule impacts related to the BEB scope. 
 
Maintenance And Overhaul 
 
Metro continued receiving routine maintenance equipment in support of its ongoing bus technology 
modernization and system reliability initiatives. 
 
Metro completed the first year of technology upgrades on 316 buses, including enhancements to the Intelligent 
Vehicle Network (IVN), Automated Passenger Counters (APC), and Touchscreen Control Heads (TCH) systems as 
part of the Clever Devices Intelligent Transportation System (ITS). Year two installation efforts began this quarter 
and are now over 75 percent complete, incorporating IVN 5 units, new APCs, TCH relocations, and Array 
microphones. 
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The Hastus project advanced with the successful deployment of the Static Interface to support the Better Bus 
Network Redesign. Premium Support Services and ITS Maintenance, now in the second year of the contract, 
continue to ensure hardware and software reliability across the full fleet. 

Bus Passenger Facilities and Systems 

Metro continued progress on the Customer Information Electronic Display System (CIEDS) project. The content 
management system layout was completed for 55-inch signs, and two of 18 Thin-Film Transistor 55-inch signs 
were installed at the New Carrollton Garage. Line diagram designs for signage at four stations were also finalized, 
with installation scheduled for July. 

Under the Bus Shelter Project, an Indefinite Delivery/Indefinite Quantity supply contract for shelters was awarded, 
and the contractor is currently reviewing shop drawings ahead of production. A revised and newly developed 
construction bid package was completed and is ready for solicitation. 

Metro continued expanding automated enforcement tools to support bus priority corridors. The Clear Lanes 
camera system was installed on 70 additional Metrobuses, increasing total fleet deployment to 210 vehicles. 
Better Bus Network Redesign changes were incorporated into the Clear Lanes system, updating routes and stop 
data for ongoing enforcement and monitoring. 

Metro also advanced foundational planning and coordination for the NextGen Transit Signal Priority (TSP) 
upgrade. Comprehensive internal stakeholder engagement was conducted to document WMATA’s operational 
needs. Interviews were held with representatives from all 10 operating jurisdictions to align system planning with 
local expectations and constraints. Peer agency research was completed to gather lessons learned and best 
practices for NextGen TSP implementation. Vendors were engaged to assess available technologies, deployment 
models, and architectural considerations. A detailed Technology Study Summary was compiled and shared with 
WMATA and jurisdictional partners. Finally, the Concept of Operations was drafted and revised to define system 
functionality, incorporating stakeholder input and aligning with industry standards. 

Business and Operations Support Investments 

Support Equipment and Services 

Metro received a total of 161 out of 173 vehicles expected for FY2025 as part of its ongoing fleet renewal effort, 
including service support vehicles, passenger vehicles and those for the Metro Transit Police Department (MTPD). 

Metro continued work under the Pollution Prevention Program at Alexandria and Shady Grove Yards. At 
Alexandria Yard, concrete work on the base pan of Track 22 progressed as planned, while new track installation 
on Track 23 was completed. 

At Shady Grove Yard, new track installation was completed, and concrete work remains on schedule. Grating, 
backfilling, and asphalting activities are currently underway. For the Underground Storage Tank Replacement 
project, the Maryland Department of Environment approved a deviation request to reduce the required distance 
between the storage tank and shoring. At Greenbelt Yard, permit applications were submitted, and pre-
construction meeting was held on May 25, 2025. At Glenmont Yards, scope updates were initiated through new 
change orders to include camera installations at both Greenbelt and Glenmont Yards. 
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Progress continued across multiple Non-Revenue Facilities projects. Construction was completed and SCI punch 
list items finalized at the following locations: Montgomery Bus Garage (catwalk and fan access), Shepherd’s 
Parkway (catwalk), Good Luck Road (humidifiers and rooftop units), and Queenstown Road (exhaust fans). 
Renovation work included new flooring, appliances, cabinetry, ceiling installation and painting. Final SCI 
inspections were completed, marking the close of all construction activity for this phase. 

Information Technology 

Metro advanced its migration from the on-premises Kronos timekeeping system to the cloud-based Ultimate 
Kronos Group (UKG) platform. The Change Management and Leadership Engagement Plans were completed 
during the quarter. Testing began on key system configurations, including the Workforce Management and 
TeleStaff modules. Additionally, two supplemental non-production environments – Quality Assurance and User 
Acceptance Testing – received approval to proceed to procurement, with the associated contract modification 
currently under final review. 
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Source Reference Requirement Fiscal 
Year

Deadline Status

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 2(b)(2) Description. Notwithstanding the flexibility provided in section (1) immediately above, WMATA shall provide CIP-level 
detail as shown in Attachment 2 in each approved fiscal year Capital Budget book including the sources of funding 
anticipated to support those Projects and Programs; a description of the scope of work, and a schedule.

2025 6/30/2024 One-page “CIP investment summaries” 
for each project and program in the 
FY25 Capital Budget are provided in 
Appendix D of the Capital Budget, which 
can be found here: 
https://www.wmata.com/about/records/p
ublic-records.cfm

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 3(a) (a) Funding Sources.
The Projects and Programs in the Capital Improvement Program shall be funded in the most cost-effective manner from
any legal funding source, including but not limited to one or more Funding Sources. WMATA may employ cash 
management strategies or financing methods as the WMATA Board determines to be appropriate to accomplish the 
Programs and Projects identified in the Capital Improvement Program. The specific amounts estimated from each 
Funding Source will be set forth in each Capital Budget. The categories, sub-categories, and details of Funding Sources 
are shown in Attachment 1. In no case may the WMATA Board of Directors adopt a budget without identifying Funding 
Sources by the categories shown in Attachment 1, provided, however, that 1) WMATA may revise sub-categories and 
details in future budgets, and 2) WMATA is not required to include any category or sub-category that shows a zero-dollar
entry.

2025 6/30/2024 The approved Budget and CIP contains 
the specific amounts estimated from 
each Funding Source as outlined in the 
attached document.  The full Budget 
and CIP can be accessed here: 
https://www.wmata.com/about/records/p
ublic-records.cfm.

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 3(b) (b) Formula for Contributing Jurisdiction Funding.
The Allocated Contributions of the Contributing Jurisdictions for the Capital Budget will be based on the WMATA Board-
adopted operating subsidy allocation formulae in effect at the time of each recalculation and any resolutions adopted by 
the WMATA Board applicable to the formula adjusting the Contribution of a particular jurisdiction (e.g. the County of
Loudoun’s reduced Contribution due to its opting out of Metrobus service). For each budget cycle WMATA shall apply an
up to 3% increase to the Allocated Contributions for the Capital Budget as of July 1st for the then-current FY; for
example, for calculating the aggregate Allocated Contributions for FY22 budget cycle, the July 1, 2020 (FY21) approved 
Allocated Contributions of $268,377,392 were increased by 3%. Then, WMATA shall allocate that increase by applying 
the weighted Board approved operating subsidy by mode. For reference only, and subject to change by the WMATA 
Board of Directors, a list of the Board Resolutions containing the approved operating subsidy allocation formulae is 
provided as Attachment 4. WMATA will apply the operating subsidy allocations to the Capital Projects and Programs by 
mode. An average of the Metrorail and Metrobus allocation formulae will apply to general financing expenditures and for 
project expenditures that cannot be allocated to a mode with a dedicated formula.

2025 6/30/2024 FY25 Allocated Contributions are based 
on the Board-adopted operating subsidy 
allocation formulae in effect as of Nov-
21. A copy of the final FY24 Capital
Allocation model can be obtained from
Patrick Bailey, Director, FGM.

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 4(a)(1) (a) Programmatic Aspects.
(1) Long Term Programming -- The WMATA Board of Directors will approve a six-year capital improvement program
each year, superseding the prior year CIP, providing potential funding sources, a description of the project prioritization
process, an explanation of how the CIP would further the strategic objectives of WMATA, and an identifying the 
performance metrics by which the outcome of the CIP will be measured. The prioritization process shall evaluate and 
select projects based on the projects’ support of WMATA’s strategic objectives and funding availability.

2025 6/30/2024 The approved Budget and CIP contains 
information on funding, the project 
prioritization process, and WMATA’s 
strategic objectives. 

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 4(a)(1) The annual documentation of the CIP will describe qualitatively and quantitatively the broad outlines of the proposed 
capital spending and sources for that spending for the forthcoming fiscal year and the outcomes expected to be achieved 
by the proposed program. The discussion of the proposed spending shall include at least the following: (i) the sources of 
funds for the proposed spending, (ii) expenditures by mode (e.g. bus, rail, paratransit, administrative), (iii) expenditures 
by project phase (e.g. planning, design, land acquisition, construction), (iv) the indicators of the outcomes to be achieved 
by the proposed projects, and (v) life to date expenditures by project. See Attachment 2 for an example of a Capital 
Project page from WMATA’s FY2021 approved budget book.

2025 6/30/2024 The “CIP investment summaries” 
(Appendix D) include information on 
funding, mode, phase of work, and the 
expected outcomes. For projects, each 
summary includes the “costs incurred to 
date” and a forecast of the remaining 
costs.

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 4(a)(2) (2) Capital Budget. -- The Capital Budget will contain the actual funding requirements and sources of funds for the 
current fiscal year. WMATA shall, as a part of its annual budget process each year during this Agreement, develop and 
submit to the Board of Directors with copies to the Contributing Jurisdictions a draft Capital Budget for the next to occur 
WMATA Fiscal Year. The Capital Budget shall be based upon and be consistent with the updated Capital Improvement 
Program. The Capital Budget and updated CIP will be submitted to the WMATA Board of Directors for approval with 
copies to the Contributing Jurisdictions prior to the start of the fiscal year addressed in the Capital Budget.

2025 6/30/2024 The Capital Budget, approved on 
4/25/24 by Resolution 2024-09, contains 
the “FY2025 Funding Plan and Six-Year 
Outlook” which indicates planned 
funding.

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 4(a)(3) (3) Contents of Adopted Capital Budget. -- The Capital Budget shall include:
(A) an identification of the Projects and Programs in the Capital Improvement Program for which funds will be obligated 
or expended during the next WMATA fiscal year;
(B) a budget for the fiscal year that includes a cost estimate and anticipated source of funds for each Projects and
Programs by CIP category;
(C) a statement of each Contributing Jurisdiction’s required Allocated Contribution for the fiscal year, based on a 
schedule of projected quarterly cash needs including an identification of what portion of that contribution is a direct 
capital contribution, and what portion (if any) is to be used by WMATA to pay debt service on WMATA Jurisdictional
Capital Contribution Long-Term Debt and WMATA Jurisdictional Capital Contribution Short-Term Debt (each to be 
stated separately in the Capital Budget);
(D) a summary of the CIP Projects and Programs undertaken in the then current WMATA fiscal year, together with the 
costs incurred to date and the estimated remaining costs for those Projects and Programs; and
(E) the results of the Budget Reconciliation process contained in section 5 of this Agreement and a revised plan for the 
CIP.

2025 6/30/2024 The Capital Budget, approved on 
4/25/24 by Resolution 2024-09, contains 
the “FY2025 Funding Plan and Six-Year 
Outlook” which includes these elements.

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 4(a)(4) (4) Schedule for Approval of CIP and Capital Budget. To ensure coordinated efforts and to prevent conflicting 
obligations, the Parties agree that each annual process will follow the applicable schedule and policies, if any, 
established by the WMATA Board of Directors:
(A) On or before October 31st, WMATA will provide the estimated Allocated Contribution to the Jurisdictions for the next
to occur WMATA Fiscal Year.

2025 10/31/2023 The FY25 Allocated Contributions Letter 
was provided to the jurisdictions on 
10/31/23.

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 4(a)(4) (B) The updated proposed 6-year CIP and Capital Budget will be made available to the Contributing Jurisdictions on or 
about the time it is provided to the Board and no later than December 31st.

2025 12/31/2024 The proposed Capital Budget and CIP 
were presented to the Board and 
published on wmata.com on 12/14/23.

Attachment 3



Source Reference Requirement Fiscal 
Year

Deadline Status

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 4(a)(4) (C) WMATA will also present the capital program and the Capital Budget information to affected legislative bodies as 
requested.

2025 N/A No legislative bodies requested a 
presentation on the Budget due to 
Metro's robust public engagement 
during the budget process.

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 4(a)(4) (E) The proposed Capital Budget shall be provided to the WMATA Board as soon as possible, and usually in March for 
adoption by the Board of Directors.

2025 N/A The proposed Capital Budget and CIP 
were presented to the Board on 
12/14/23.

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 4(a)(4) (F) The CIP and Capital Budget will be adopted by the WMATA Board no later than the June meeting. 2025 6/30/2024 The Capital Budget and CIP were 
approved on 4/25/24 through resolution 
2024-12.

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 4(a)(5)(C) (C) Reprogramming and Revisions to the Capital Improvement Program. The WMATA staff may, as necessary for the 
efficient prosecution of the approved CIP revise the Programs and Projects within the CIP so long as no additional 
funding is required from the Contributing Jurisdictions and such revisions are within the authority delegated by the 
WMATA Board of Directors. Delegated authority is expressed in resolution 2011-30 as amended by 2016-24 and 2017-
11. Nothing in this Agreement is intended to or shall limit the discretion of the WMATA Board of Directors to delegate or 
rescind delegations of authority.  These revisions shall be reflected in future CIPs presented to the Board of Directors for 
adoption as part of the annual budget process. The Parties recognize that the scope, costs, scheduled completion date, 
or priority of some projects will change during the term of this Agreement. To address these possibilities, WMATA 
agrees to provide the Contributing Jurisdictions with monthly reports regarding reprogramming of project budgets into or 
out of Capital Projects or Capital Programs during the term of this Agreement where such reprogramming results in 
either 1) an increase of the total project budget as shown in the CIP; 2) a revision to the scope of a Capital Project; 3) a 
movement of $5 Million or more between Capital Projects; or 4) creates a new Capital Project. WMATA shall provide 
notice as soon as practicable when a project or program funded is terminated. Each movement of budget between 
Capital Projects and/or Capital Programs for cash flow purposes or for schedule adjustments (that do not impact 
completion date) in an amount of $1 Million to $5 Million during the term of this Agreement shall be reported to the 
Contributing Jurisdictions on a quarterly basis. In no case shall WMATA request an increase in the Allocated 
Contributions for any fiscal year due to a reprogramming.

2025 11/14/2024, 
2/14/2025, 5/15/2025, 

8/29/2025

The monthly Reprogramming reports 
were provided alongside the quarterly 
distribution to the jurisdictions of the 
Capital Improvement Program Progress 
Report. 

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 4(a)(5)(D) (D) Quarterly Reports. At the conclusion of every quarter, WMATA shall prepare a report on the result of the preceding 
quarter for submittal to the Parties no later than forty-five (45) days following the close of the quarter, provided however, 
that the quarterly report for the fourth quarter/WMATA Fiscal Year end shall be due sixty (60) days following the close of 
the quarter. Such report shall contain a review of capital project scope, cost, and schedule changes; the status of 
contracts necessary for the implementation of capital projects; the status of year-to-date expenditures relative to budget 
and the Capital Budget; the status of all cash and debt sources relative to budget and the Capital Budget; updated 
project cash flow projections and program cash requirements; and a comparison of the billed amount to amounts 
actually paid out for the preceding quarter.

2025 11/14/2024, 
2/14/2025, 5/15/2025, 

8/29/2025

The Capital Improvement Program 
Progress Report were distributed on a 
quarterly basis to the jurisdictions are 
available at 
https://www.wmata.com/initiatives/capit
al-improvement-program/Capital-
Program-Documents.cfm.

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 5(a) Annual Budget Reconciliation Process
(a) Reconciliation.
As part of its annual budget process in each year during the term of this Agreement, WMATA shall prepare a 
reconciliation of –
(1) the actual expenditures for Projects and Programs for the most recently completed fiscal year Capital Budget, as 
compared to the planned expenditures for such Programs and Projects for the same fiscal year;
(2) the actual Allocated Contribution of each of the Contributing Jurisdictions to date, as compared to the scheduled 
Allocated Contribution of each Contributing Jurisdiction for the most recently completed fiscal year Capital Budget;
(3) the projected Allocated Contributions of each Contributing Jurisdiction for the most recently completed fiscal year 
Capital Budget;
(4) the actual amount of Federal grant funds received for the Capital Budget, as compared to the budgeted or projected 
amount of Federal grant funds for the same fiscal year; and
(5) the current forecast of expenditures; and
(6) the estimated cost to complete the remaining Projects and Programs in the current Capital Improvement Program 
and expected sources of those funds.

2025 11/30/2025 The Annual Budget Reconciliation 
Report fulfills this reporting requirement. 
It was electronically mailed out to 
jurisdictional partners on January 7, 
2026.

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 5(b) (b) Application of Reconciled Payment Amounts.
On or before November 30th of each year, WMATA shall have performed the reconciliation described in the above 
section, including whether there is a surplus of funds paid in by the Contributing Jurisdictions. The results of this 
reconciliation shall be used in the Capital Budget currently under development as well as to review the Capital Budget for 
the fiscal year then currently in effect at the time that the reconciliation is completed.  WMATA shall, to the best of its 
abilities, use all of the Jurisdictional Contributions in the fiscal year they are provided. The Parties acknowledge and 
agree that this may not be practical at all times. In the event that WMATA is unable to use all of the System 
Performance Funding provided to it in the fiscal year received (FY1), WMATA shall use those funds (“Carryover Funds”) 
as a funding source for the next to occur fiscal year (FY2) as follows:
(1) first, program those funds to cover accrued expenses from FY1;
(2) second, program those funds for planned expenses in FY2;
(3) third, reduce the Dedicated Funding Debt to be issued in FY2;
(4) fourth, in the event that no Dedicated Funding Debt is issued to fund projects in the then-current fiscal year, use the 
Carryover funds as a funding source in the next to occur fiscal year (FY3);
(5) Finally, in the event that Carryover Funding exceeds the Dedicated Funding Debt to be issued in FY3, reduce the 
Allocated Contribution by the amount of Carryover Funding that exceeds the anticipated Dedicated Funding Debt in FY3.

2025 11/30/2025 The Annual Budget Reconciliation 
Report fulfills this reporting requirement. 
It was electronically mailed out to 
jurisdictional partners on January 7, 
2026.

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 5(c) (c) Revenue Shortfalls.
If the reconciliation process conducted under subsection (a) of this Section reveals that there are shortfalls in revenues 
for the Capital Improvement Program due to late or insufficient contributions by a Contributing Jurisdiction or to the 
receipt of less than the assumed level of Federal funds, or other funds that support the CIP, WMATA shall develop a 
recovery plan for addressing such shortfalls. Such recovery plan, as approved by the WMATA Board of Directors through 
its annual budget process, shall include one or more of the following alternatives: (1) utilization of Short-Term Debt or 
other Funding Sources; (2) value engineering, project re-design, or other cost reduction measures for future Projects and 
Programs; (3) re-scheduling of Projects and Programs in the Capital Improvement Program; (4) subject to agreement of 
the Contributing Jurisdictions, increasing the levels of Allocated Contributions from the Contributing Jurisdictions; and/or 
(5) the implementation of Project Deferrals under subsection (e) of this Section.

2025 6/30/2025 The Annual Budget Reconciliation 
Report fulfills this reporting requirement. 
It was electronically mailed out to 
jurisdictional partners on January 7, 
2026.
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Source Reference Requirement Fiscal 
Year

Deadline Status

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 5(d) (d) Revenue Increases.
If the reconciliation process conducted under subsection (a) of this Section reveals that Federal or other funds, excluding 
Allocated Contributions, have been received which substantially exceed the assumed level of funding, such excess funds 
shall be applied (1) to the unfunded priorities in the Capital Improvement Program or to other needs identified by the 
WMATA Board; or (2) to any outstanding Dedicated Funding Debt or Short-Term Debt thereby increasing the funding 
available to implement the CIP, as determined by the WMATA Board of Directors through its annual budget process.

2025 6/30/2025 The Annual Budget Reconciliation 
Report fulfills this reporting requirement. 
It was electronically mailed out to 
jurisdictional partners on January 7, 
2026.

Capital Funding 
Agreement (2021) 
and Local Capital 
Funding Agreement 
(2021)

CFA Sec. 5(e) (e) Project Deferrals.
If WMATA is unable to satisfactorily address revenue shortfalls under subsection (c) of this Section, the WMATA Board 
may, through the next WMATA budget process, or through the Capital Budget modification process, modify the Capital 
Improvement Program to defer certain Projects or Programs in order to assure that the Capital Improvement Program 
can be funded during the term of this Agreement within the amount of available financial resources.

2025 6/30/2025 The Annual Budget Reconciliation 
Report fulfills this reporting requirement. 
It was electronically mailed out to 
jurisdictional partners on January 7, 
2026.

District of Columbia 
Emergency 
Legislation

DC Code §1-
325.401(c)(2)

Creates WMATA Dedicated funding Fund, provides $178.5 million annually. Requires a grant agreement with WMATA. 

§ 1–325.401. Dedicated funding for WMATA.
(a) There is established as a special fund the Washington Metropolitan Area Transit Authority Dedicated Financing Fund 
("Fund"), which shall be administered by the Mayor in accordance with subsection (c) of this section.
(b) There shall be deposited into the Fund general retail sales tax revenue collected pursuant to Chapter 20 of Title 47 as 
follows:
(1) In Fiscal Year 2019 -- $178.5 million;
(2) In Fiscal Year 2020 -- $178.5 million; and
(3) In Fiscal Year 2021, and each successive year, an amount of general retail sales tax revenue equal to the District's 
allocation of the Washington Metropolitan Area Transit Authority ("WMATA") jurisdictional formula, applied to the total 
annual WMATA capital funding need of $500 million in Fiscal Year 2020, escalated annually by 3% above the preceding 
fiscal year.
(c)(1) Money in the Fund in Fiscal Year 2019 shall be used as a source of funding to make the District's payment to 
WMATA through agency KE0 as shown in the Fiscal Year 2019 Budget and Financial Plan.
(2) Pursuant to a grant agreement between the District and WMATA, and subject to subsection (d) of this section, 
starting in Fiscal Year 2020, money in the Fund shall be distributed to WMATA by the Mayor as a grant for the purposes 
of WMATA capital improvements, including payment on borrowings for such capital improvements.

The new dedicated funding of the District is authorized by the "Dedicated WMATA Funding and Tax Changes Affecting 
Real Property and Sales Amendment Act of 2018," which was approved as part of the Fiscal Year 2019 Budget Support 
Act of 2018, effective October 30, 2018 (D.C. Law 22-168; D.C. Official Code 1-325.401). Under this act, the District will 
provide the new dedicated funding to WMATA through a grant agreement. This Agreement is the grant agreement 
required by the act fund state-of-good-repair capital needs.

2025 9/30/2026 The DC DFA was in effect during 
FY2025.  This agreement expires 
9/30/26.

Dedicated WMATA
Funding and Tax 
Changes Affecting 
Real Property and 
Sales Amendment 
Act of 2018; DC 
Dedicated Funding 
Grant Agreement

DC DFGA Sec. 10(a)( (ii) Annual Reporting Requirement for Capital Expenditures, Indirect and Overhead Costs 
Each year WMATA shall have an Indirect Cost Rate Proposal (ICRP) prepared by an independent consultant with 
expertise in ICRP preparation, that establishes the Indirect Cost Rates that WMATA proposes to apply to capital 
expenditures. WMATA shall submit each prepared ICRP to the Federal Transit Administration (FTA) for review and 
approval, and forward courtesy copies of the documentation provided to the FTA to each of the contributing jurisdictions. 
WMATA will only propose use of Indirect Cost Rates that have received FTA approval to the WMATA Board of Directors 
for review during the annual budget process. As part of its annual budget process, the WMATA Board of Directors shall 
review the most recent FTA-approved ICRP to determine if those Indirect Cost Rates are appropriate to be applied to the 
portion of the capital program funded by the contributing jurisdictions for the upcoming year (Plan). WMATA shall 
provide supporting documentation to the WMATA Board of Directors for its review during the annual budget process that 
(a) identifies the Indirect Cost Rates being proposed in the budget for the upcoming fiscal year, (b) quantifies the dollar 
amount of indirect costs that is budgeted to be charged to the capital program, and (c) shows that the indirect costs 
budgeted to be charged to the capital program also reduce the budgeted operating subsidy by an equal amount. By June 
30 each year, WMATA shall provide to the District a full copy of the approved ICRP to be applied to the relevant portion 
of capital expenditures for the fiscal year beginning July 1, along with documentation of FTA’s approval of the ICRP. The 
District may audit this Plan at any time for the duration of the period that the Plan is in use.

2025 6/30/2024 The Indirect Cost Rate Proposal was 
transmitted to DC on 6/27/24.

Dedicated WMATA
Funding and Tax 
Changes Affecting 
Real Property and 
Sales Amendment 
Act of 2018; DC 
Dedicated Funding 
Grant Agreement

DC DFGA Sec. 10(a)( Within forty-five (45) days after the completion of its annual financial audit, WMATA shall provide a report 
(Indirect/Overhead Audit Report) to the District that demonstrates that all indirect and overhead costs that WMATA 
actually recovered from the overall Capital Budget for the recently completed fiscal year were subtracted from the 
calculation of the overall actual operating subsidy for that year. The Indirect/Overhead Audit Report will use information 
from WMATA’s financial system that shows (a) the amount of Indirect Costs charged to each project during the fiscal 
year, and the aggregate of all projects, and (b) the aggregate amount by which the operating subsidy was reduced for 
the Indirect Costs charged to the capital program. Indirect costs shall be budgeted and assessed only on the portion of a 
capital project attributable to WMATA direct labor costs.

2025 1/25/2026 Actual Indirect Cost report completed on 
January 23, 2026.

Dedicated WMATA
Funding and Tax 
Changes Affecting 
Real Property and 
Sales Amendment 
Act of 2018; DC 
Dedicated Funding 
Grant Agreement

C DFGA Sec. 21(b)-( (b) WMATA shall either be sufficiently self-insured or carry insurance to cover the risks for WMATA, its employees, 
agents, contractors and subcontractors, anyone directly or indirectly employed by them, or anyone for whose acts they 
may be liable related to any CIP work covered by this Agreement. WMATA shall require all commercial insurance 
policies obtained by WMATA to satisfy its obligations under this section to list the District, and its respective officers, 
agents, and employees as Additional Insureds. WMATA certifies that as of the Effective Date of this Agreement, all 
commercial insurance and self-insurance lists the District and its respective officers, agents and employees as Additional 
Insureds. WMATA shall not remove the District, or its respective officers, agents, and employees as Additional Insureds 
for any self-insurance without the written consent of the District.
(c) In the event WMATA receives notice from an insurer that any insurance policy is going to be, or has been, subject to 
cancellation, nonrenewal, or material adverse changes to the insurance contract, WMATA shall provide the District with 
prompt notice. WMATA shall provide 30-days advance written notice to the District of any cancellation or material 
adverse change to any self-insurance.
(d) For commercial insurance, WMATA shall provide Certificates of Insurance listing the District, and its respective 
officers, agents, and employees, as Additional Insureds. WMATA shall provide a self-insurance letter indicating the 
extent of WMATA’s self-insurance.

2025 12/31/2024 WMATA was sufficiently self-insured 
and carried additional excess liability 
insurance during FY25.

Dedicated WMATA
Funding and Tax 
Changes Affecting 
Real Property and 
Sales Amendment 
Act of 2018; DC 
Dedicated Funding 
Grant Agreement

DC DFGA Sec. 
3(b)

If Maryland or Virginia does not pay, in full or in part, the amount of Other Dedicated Funding for a WMATA Fiscal Year, 
or if WMATA receives notice that Maryland or Virginia will not pay, in full or in part, such amount, WMATA shall notify 
the District of any such failure or expected failure within five (5) business days after the failure or within five (5) business 
days after the date it becomes aware of the expected failure, whichever is applicable. The District may, in its sole 
discretion, reduce its Dedicated Funding Grant in that WMATA Fiscal Year by a proportional amount of any Maryland or 
Virginia reduction of their respective Other Dedicated Funding for a WMATA Fiscal Year or incremental payment. In the 
event that the District has already made its semiannual payments described in subsection (b) of this section prior to 
receiving notice that either Maryland or Virginia did not pay its full amount of Other Dedicated Funding, then the District 
may direct WMATA to not use a proportional amount of Dedicated Funding Grant in that WMATA Fiscal Year and credit 
an equal amount to the required District payment under this Agreement, or any successor agreement, for the next 
WMATA Fiscal Year.

2025 6/30/2024 There is no reporting requirement; this 
scenario did not take place.
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Source Reference Requirement Fiscal 
Year

Deadline Status

Dedicated WMATA
Funding and Tax 
Changes Affecting 
Real Property and 
Sales Amendment 
Act of 2018; DC 
Dedicated Funding 
Grant Agreement

DC DFGA Sec. 4(c 
)

(c) Inclusion in Capital Improvement Program and Capital Budget. The Dedicated Funding Grant may be expended by 
WMATA only for State of Good Repair Capital Projects that are included in the then-current approved CIP and Capital 
Budget as those documents may be amended by the WMATA Board subject to the coordination required pursuant to the 
CFA.  
As defined in DC DFGA Sec.1(n): “State of Good Repair” or “SGR” means Capital Projects for the replacement, 
rehabilitation, or annual capital maintenance of existing capital assets necessary for system preservation. Eligible 
activities within replacement or rehabilitation projects include the incorporation of then-current design standards and 
additional and new features necessary for the proper functioning of the new facility or as required by federal, state, or 
local laws. Assets to be replaced must have either i) reached or exceeded their minimum useful life; ii) been deemed 
obsolete or unsafe; or iii) been identified as not cost effective to maintain or repair. In addition to replacement and 
rehabilitation, critical needs, including but not limited to new maintenance, repair, administrative, or overhaul facilities or 
maintenance equipment or non-revenue vehicles are eligible for Dedicated Funding Grant funds if they are needed to 
maintain the operations or administration of the then-existing Metrorail, Metrobus or MetroAccess systems. More 
specifically, these Capital Projects include replacing, rehabilitating, and modernizing existing capital assets of the system 
to address issues of safety and reliability including: (i) Railcars, including but not limited to railcar acquisition for 
replacement vehicles, nonrevenue equipment, railcar maintenance, repair, and overhaul facilities, etc.; (ii) Rail Systems, 
including but not limited to propulsion, signals and communications, etc.; (iii) Track and Structures Rehabilitation 
including but not limited to fixed guideway, structures, track maintenance, equipment, etc.; (iv) Stations and Passenger 
Facilities including but not limited to platforms and structures, customer information and wayfinding, vertical 
transportation, fare collections, parking facilities, station systems, etc.; (v) Bus and Paratransit including but not limited 
to bus acquisition, maintenance facilities, passenger facilities/systems, paratransit, non-revenue vehicles etc.; and (vi) 
Business Support including but not limited to real and personal property supporting administrative, non-revenue, and 
revenue functions, IT upgrades, support equipment and services, security equipment and services, etc.

2025 6/30/2025 Dedicated Funding was budgeted for 
use for SGR projects/programs per the 
FY2025 Capital Budget, which can be 
accessed here: 
https://www.wmata.com/about/records/p
ublic-records.cfm.

Dedicated WMATA
Funding and Tax 
Changes Affecting 
Real Property and 
Sales Amendment 
Act of 2018; DC 
Dedicated Funding 
Grant Agreement

DC DFGA Sec. 
6(b)

(b) Rollover of Unexpended Funds. If there are unexpended Dedicated Funding Grant funds in the Capital Budget at the 
end of any WMATA Fiscal Year, the unexpended funds shall be “rolled over” to the succeeding WMATA Fiscal Year for 
programming by the WMATA Board through the CFA process as part of the funding for State of Good Repair Capital 
Projects shown in the Capital Budget. The unexpended funds shall not reduce funding requirements for the succeeding 
year’s Dedicated Funding Grant to the Capital Budget, subject to the provisions of Section 5. The provision of this 
Section 6(b) shall not apply to any funding reduced or carried-forward at the District’s direction pursuant to Section 3(a) 
above.

2025 6/30/2026 The Annual Budget Reconciliation 
Report fulfills this reporting requirement. 
It was electronically mailed out to 
jurisdictional partners on January 7, 
2026.

Dedicated WMATA
Funding and Tax 
Changes Affecting 
Real Property and 
Sales Amendment 
Act of 2018; DC 
Dedicated Funding 
Grant Agreement

DC DFGA Sec. 
7(a)

Capital Budget Requirement  
WMATA shall, as a part of its annual budget process each year, develop a Capital Budget pursuant to the terms and 
conditions of the Capital Funding Agreement, in accordance with applicable laws and WMATA Board policies.

2025 6/30/2024 The Capital Budget and CIP were 
approved on 4/25/24 through resolution 
2025-12.

Dedicated WMATA
Funding and Tax 
Changes Affecting 
Real Property and 
Sales Amendment 
Act of 2018; DC 
Dedicated Funding 
Grant Agreement

DC DFGA Sec. 
7(b)

Contents of the Capital Budget                                                                                                                                       
For purposes of compliance with this Agreement, WMATA shall apply the budgeting and project identification 
requirements of the Capital Funding Agreement to the district's Dedicated Funding Grant and state in the Capital budget 
how the Dedicated Funding Grant is proposed to be utilized based on a schedule of projected quarterly cash needs, 
including an identification of what portion (if any) of the Dedicated Funding Grant is a direct capital contribution (or 
paygo), and what portion (if any) is to be budgeted by WMATA to pay debt service on Dedicated Funding Debt (to be 
stated separately in the Capital Budget) for the current year and each year in the current CIP period. In addition, WMATA 
must identify the primary purpose of each Capital Project.

2025 6/30/2024 The Capital Budget and CIP were 
approved on 4/25/24 through resolution 
2025-12.

Dedicated WMATA
Funding and Tax 
Changes Affecting 
Real Property and 
Sales Amendment 
Act of 2018; DC 
Dedicated Funding 
Grant Agreement

DC DFGA Sec. 9 Quarterly Progress Reports 
Within forty-five (45) days after the end of each quarter, WMATA shall prepare and submit to the District a Capital 
Budget/CIP progress report (referred to herein as the “Quarterly Progress Report”). Each Quarterly Progress Report shall 
contain, with respect to each SGR Capital Project, funded by this Agreement and included in the Capital Budget, (a) the 
status of the project; (b) a review of the project’s scope and schedule changes; (c) the status of acquisition and 
construction contracts necessary for the implementation of the project; (d) the status of year-to-date expenditures for 
each project relative to Capital Budget; (e) the status of all cash and debt sources relative to Capital Budget, including a 
break out of District Dedicated Funding; (f) updated project cash flow projections and program cash requirements; and 
(g) a comparison of the billed amount to amounts actually expended for the preceding quarter. Each report shall be 
provided in a quarterly financial report in the same form and with the same level of detail that is required by the CFA.        

2025 11/14/2024, 
2/14/2025, 5/15/2025, 

8/29/2025

WMATA provided the Capital 
Improvement Program Progress report 
to the jurisdictions on a quarterly basis. 
The reports can be found at 
https://www.wmata.com/initiatives/capit
al-improvement-program/Capital-
Program-Documents.com.

Maryland Dedicated 
Funding Legislation 
(2018 HB 372/SB 
277)

Md. DFA Sec. 16.F (2) WMATA shall either be sufficiently self-insured or carry insurance to cover the risks for WMATA, its employees, 
agents, contractors and subcontractors, anyone directly orindirectly employed by them, or anyone for whose acts they 
may be liable related to any CIP work covered by this Agreement. WMATA shall require all commercial insurance 
policies obtained by WMA TA to satisfy its obligations under this. section to list the State, WSTD, and their respective 
officers, agents, and employees as Additional Insured's. WMA TA certifies that as of the Effective Date of this 
Agreement, all commercial insurance and self-insurance lists the State, WSTD, and their respective officers, agents and 
employees as Additional Insured's. WMA TA shall not remove the State, WSTD, or their respective officers, agents, and 
employees as Additional Insured's for any self-insurance without the written consent of the State.
(3) In the event WMATA receives notice from an insurer that any insurance policy is going to be, or has been, subject to 
cancellation, nonrenewal, or material adverse changes to the insurance contract, WMA TA shall provide WSTD with 
prompt notice.  WMA TA shall provide 30-days advance written notice to WSTD of any cancellation or material adverse 
change to any self-insurance.
(4) For commercial insurance, WMATA shall provide Certificates of Insurance listing the State, WSTD, and their 
respective officers, agents, and employees, as Additional Insured's. WMATA shall provide a self-insurance letter 
indicating the extent ofWMATA's self-insurance.

2025 12/31/2024 WMATA was sufficiently self-insured 
and carried additional excess liabiliaty 
insurance during FY25.

Maryland Dedicated 
Funding Legislation 
(2018 HB 372/SB 
277)

Md. DFA Sec. 4.A Agreement Requires:
A. WMATA shall apply the Contribution provided under this Agreement to items identified in the approved CIP.
(1) The approved CIP shall contain:
a. The Authority’s safety, state of good repair, and financial accountability goals;
b. Program priorities;
c. The criteria used to select capital projects for inclusion in the CIP; 
d. The manner in which each project was evaluated and ranked;
e. Descriptions of capital projects;
f. A list of capital projects, including reimbursable projects and an estimate of program level expenditures, for the budget 
request year, and the 5 successive planning years, including estimates of future funding requirements for the planning 
year;
g. For each listed capital project, an indication whether the revenue source anticipated to support that project consists of 
federal, jurisdictional, or other funds;
h. The Authority’s estimates of the levels and sources of revenues to be used to fund the projects in the Program; and
i. A glossary of terms.

2025 7/1/2024 The approved FY2025 Budget and Six-
Year CIP includes each of these items 
and can be accessed here: 
https://www.wmata.com/about/records/p
ublic-records.cfm.
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Source Reference Requirement Fiscal 
Year

Deadline Status

Maryland Dedicated 
Funding Legislation 
(2018 HB 372/SB 
277)

Md. DFA Sec. 4.B-
C

Agreement Requires:
B. WMATA shall submit, annually by June 1 for the most recently audited fiscal year, to MDOT and WSTD the 
Authority’s:
(1) Annual independent financial audit and Single Audit;
(2) Annual National Transit Database profile; and
(3) Assessment of safety-critical infrastructure and state of good repair needs.

C. WMATA shall prepare and submit, annually by June 1, for the next to occur fiscal year, to MDOT and WSTD:
(1) Annual budget, including funding sources for the budget , anticipated debt capacity, and any anticipated cash 
reserves and dedicated funding debt, if any; 
(2) Policies and procedures for the capital planning process, which includes prioritizing and selecting individual projects 
based on specific and clearly-stated methodology;
(3) Annual approved CIP;
(4) Debt Policy reviewed and approved by the Board at least annually;
(5) Asset inventory and condition assessment procedures; and
(6) Measures to assess capital project investments and measures to gauge performance toward outcomes 
demonstrating responsible investment of grant funds toward meeting the goals of keeping WMATA safe and its 
infrastructure in a state of good repair.

2025 6/1/2025 The required letter was provided to 
MDOT on 6/1/2025.

Maryland Dedicated 
Funding Legislation 
(2018 HB 372/SB 
277)

Md. DFA Sec. 4.D D. WMATA shall prepare and submit as available, quarterly updates on the measures established in C.6 above.   
(NOTE: C.6 states "Measures to assess capital project investments and measures to gauge performance toward 
outcomes demonstrating responsible investment of grant funds toward meeting the goals of keeping WMATA safe and 
its infrastructure in a state of good repair.")

2025 11/14/2024, 
2/14/2025, 5/15/2025, 

8/29/2025

WMATA provided the Capital 
Improvement Program Progress report 
to the jurisdictions on a quarterly basis. 
The reports can be found at 
https://www.wmata.com/initiatives/capit
al-improvement-program/Capital-
Program-Documents.com.

Maryland Dedicated 
Funding Legislation 
(2018 HB 372/SB 
277)

Md. DFA Sec. 4.E The Parties recognize that the scope, pricing, scheduled completion date, or priority of some projects will change during 
the term of this Agreement. To address these possibilities, WMA TA agrees to provide the State with monthly reports 
regarding reprogramming of project budgets into or out of Capital Projects during the term of this Agreement where such 
reprogramming results in either 1) an increase of the total project budget as shown in the CIP; 2) revises the scope of a 
Capital Project; 3) a movement of $5 Million or more; or 4) creates a new Capital Project. Each movement of budget 
between Capital Projects for cash flow purposes or for schedule adjustments (that do not impact completion date) in an 
amount of $1 Million to $5 Million during the term of this Agreement shall be reported on a quarterly basis. 

2025 Not specified The monthly reprogramming reports 
were provided to the jurisdictions on a 
quarterly basis in the transmission of 
the Capital Improvement Program 
Progress Report.

Maryland Dedicated 
Funding Legislation 
(2018 HB 372/SB 
277)

Md. DFA Sec. 4.F F. WMATA shall submit, annually by December 31 for the most recently audited fiscal year, to MDOT a reconciliation 
report that addresses expenditures made in excess of the one-year capital budget as follows:  
(1)  For Capital Projects exceeding approved one-year budget:
a. The amount by which costs exceed projected costs during the completed fiscal year; and
b. The total amount that has been expended for the project to date;
(2) For new Capital Projects added during a fiscal year: 
a. A purpose and need summary statement that includes:
i. A general description and summary that describes why the project is necessary and satisfies WMATA’s safety, state of 
good repair, and financial accountability goals;
ii. The location of the project, including a map of the project limits, project area, or transportation corridor; 
iii. A summary of how the project meets the selection criteria for inclusion in the CIP; and
iv. Any other information that WMATA believes would be useful to MDOT and WSTD.

2025 12/31/2025 The Annual Budget Reconciliation 
Report is electronically mailed out to 
jurisdictional partners on December 
19th, 2025

Maryland Dedicated 
Funding Legislation 
(2018 HB 372/SB 
277)

Md. Transp. Code 
Ann. §10-205 

(f)(2)(iii) 

(iii) 1. The Governor shall withhold 35% of the appropriation under paragraph (1) of this subsection if:
A. The Washington Metropolitan Area Transit Authority has received a modified audit opinion as a result of an annual 
independent audit conducted in accordance with Article XVI, Section 70 of the Washington Metropolitan Area Transit 
Authority Compact under § 10-204 of this subtitle; and

B. The Department has not certified to the Governor in writing before the beginning of the immediately preceding fiscal 
year that the Washington Metropolitan Area Transit Authority has submitted in writing to the board of directors of the 
Washington Metropolitan Area Transit Authority and the Maryland General Assembly a satisfactory corrective plan that 
addresses the reasons for the modified audit opinion.

2025 6/30/2026 Unmodified opinion received on 
December 11, 2025

Maryland Dedicated 
Funding Legislation 
(2018 HB 372/SB 
277)

Md. Transp. Code 
Ann. §10-205(b)(3)

For any fiscal year in which the total Maryland operating assistance provided in the approved Washington Metropolitan 
Area Transit Authority budget increases by more than 3% over the total operating assistance provided in the prior fiscal 
year’s approved Washington Metropolitan Area Transit Authority budget, the Secretary shall withhold an amount equal to 
35% of the funds available under paragraphs (1) and (2) of this subsection. 
(ii) For purposes of calculating a budget increase under subparagraph (i) of this paragraph, the following items may not 
be included: 
1. The cost of any service, equipment, or facility that is required by law; 
2. A capital project approved by the board of directors of the Washington Metropolitan Area Transit Authority; and 
3. Any payments or obligations arising from or related to legal disputes or proceedings OR ARBITRATION 
PROCEEDINGS between or among the Washington Metropolitan Area Transit Authority and any other person; AND 
4. ANY SERVICE INCREASES APPROVED BY THE BOARD OF DIRECTORS OF THE WASHINGTON 
METROPOLITAN AREA TRANSIT AUTHORITY.

*VA has similar requirement
**Revised during 2021 legislative session; new requirement went into effect during FY2022.

2025 7/1/2024 N/A - For FY2025, Maryland suspended 
the 3% cap on WMATA operating 
assistance

Virginia Dedicated 
Funding Legislation 
(2018 HB 1539/SB 
856)

VA DFA Sec 5.E The WMATA and DRPT Capital Fund Agreement has a requirement that WMATA include in its quarterly reporting:  "a 
roll forward of the balance in the Restricted Funds account and the Non-Restricted Funds account held by WMATA".  
This is the balance on the VA dedicated funds.

2025 11/14/2024, 
2/14/2025, 5/15/2025, 

8/29/2025

The Capital Improvement Program 
Progress report was distributed 
quarterly to the jurisdictions and can be 
found 
athttps://www.wmata.com/initiatives/cap
ital-improvement-program/Capital-

Virginia Dedicated 
Funding Legislation 
(2018 HB 1539/SB 
856)

Va. Acts of 
Assembly 2018, 

Chapter 854, 
Article 11

8. That, beginning July 1, 2019, the Commonwealth Transportation Board (the Board) shall withhold 20 percent of the 
funds available pursuant to subdivision C 3 of § 33.2-1526.1 of the Code of Virginia, as created by this act, each year 
unless (i) the Washington Metropolitan Area Transit Authority (WMATA) has adopted a detailed capital improvement 
program covering the current fiscal year and, at a minimum, the next five fiscal years, and at least one public hearing on 
such capital improvement program has been held in a locality embraced by the Northern Virginia Transportation 
Commission...

9/18/18 CTB Resolution states:  "WMATA shall provide a written notification to the CTB by July 1 of each year that it 
has:  1) adopted a CIP that complies with the above requirements, and 2) held a public hearing on the CIP in a locality 
embraced by NVTC."

2025 7/1/2024 The required letter was provided to CTB 
on 6/28/2024.

Virginia Dedicated 
Funding Legislation 
(2018 HB 1539/SB 
856)

Va. Acts of 
Assembly 2018, 

Chapter 854, 
Article 11

8. ... and (ii) WMATA has adopted or updated a strategic plan within the preceding 36 months, and at least one public 
hearing on such plan or updated plan has been held in a locality embraced by the Northern Virginia Transportation 
Commission. In order to satisfy the requirements of clause (ii) of this enactment, the first strategic plan adopted to 
comply with such requirements shall include a plan to align services with demand and to satisfy the other 
recommendations included in the report submitted pursuant to Item 436 R of Chapter 836 of the Acts of Assembly of 
2017.   

2025 7/1/2023 A hearing held in an NVTC locality was 
authorized by the Board of Directors in 
Resolution 2025-35. The 'Your Metro, 
the Way Foward' Updated Strategic 
Plan was adopted by the WMATA Board 
of Directors on December 11, 2025. 
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Source Reference Requirement Fiscal 
Year
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Virginia Dedicated 
Funding Legislation 
(2018 HB 1539/SB 
856)

Va. Code Ann. § 
33.2-3403

By November 1 of each year that funds are deposited into the Fund, NVTC shall report to the Governor and the General 
Assembly on the performance and condition of WMATA. Such report shall contain, at a minimum, documentation of the 
following:
1. The safety and reliability of the rapid heavy rail mass transportation system and bus network;
2. The financial performance of WMATA related to the operations of the rapid heavy rail mass transportation system, 
including farebox recovery, service per rider, and cost per service hour;
3. The financial performance of WMATA related to the operations of the bus mass transportation system, including 
farebox recovery, service per rider, and cost per service hour;
4. Potential strategies to reduce the growth in such costs and to improve the efficiency of WMATA operations;
5. Use of the funds provided from the Fund to improve the safety and condition of the rapid heavy rail mass 
transportation system; and
6. Ridership of the rapid heavy rail mass transportation system and the bus mass transportation system.

2025 12/15/2025 NVTC Reporting requirement

Virginia Dedicated 
Funding Legislation 
(2018 HB 1539/SB 
856)

Va. Code Ann. 
§33.2-1526.1.K

K. In any year that the total Virginia operating assistance in the approved WMATA budget increases by more than three 
percent from the total operating assistance in the prior year's approved WMATA budget, the Board shall withhold an 
amount equal to 35 percent of the funds available under subdivision D 3. The following items shall not be included in the 
calculation of any WMATA budget increase: (i) any service, equipment, or facility that is required by any applicable law, 
rule, or regulation; (ii) any capital project approved by the WMATA Board before or after the effective date of this 
provision; (iii) any payments or obligations of any kind arising from or related to legal disputes or proceedings between 
or among WMATA and any other person or entity; and (iv) any service increases approved by the WMATA Board.            

9/18/18 CTB Resolution states:  "WMATA shall provide a written notification to the CTB no later than July 1 of each year 
of the annual growth in total Virginia operating assistance, including a detailed description of the costs contributing to the 
increase operating subsidy and a year over year comparison of such costs.  WMATA shall also provide a detailed 
description and justification of costs considered exempt from the calculation of the annual growth rate in operating 
subsidy.  The written notification shall include sufficient documentation to allow the CTB to perform its own verification of 
the annual growth rate and amount of total Virginia operating assistance.  By July 1 of each year, WMATA shall notify 
the CTB if it is scheduled or plans to adjust the regional subsidy allocation formulas in the budget to be proposed for the 
next fiscal year."                                                                                                                                                                 
*Exception added by CTB Resolution 9/18/18

Note:  MD has similar requirement

2025 7/1/2024 The required letter was provided to CTB 
on 6/29/2024. Note: the Virginia three 
percent cap on operating assistance 
was suspended by the Commonwealth 
during FY2025

Virginia Dedicated 
Funding Legislation 
(2018 HB 1539/SB 
856)

Va. Code Ann. 
§33.2-1526.1.L

L. The Board shall withhold 20 percent of the funds available pursuant to subdivision D 3 if (i) any alternate directors 
participate or take action at an official WMATA Board meeting or committee meeting as Board directors for a WMATA 
compact member when both directors appointed by that same WMATA compact member are present at the WMATA 
Board meeting or committee meeting or (ii) the WMATA Board of Directors has not adopted bylaws that would prohibit 
such participation by alternate directors.

9/18/18 CTB Resolution states: "WMATA shall provide written notification to the CTB by July 1 of each year that it has 
adopted bylaws that prohibit the participation of alternate directors specified in clause ii) of Enactment Clause 7 and that 
no violations of the bylaws by alternate directors have occurred during the previous year.  WMATA shall immediately 
notify the CTB in writing if a violation of its bylaws by an alternate director or some other action prohibited by this CTB 
policy occurs."

2025 7/1/2025 No reporting requirement. This scenario 
did not take place.

Virginia Dedicated 
Funding Legislation 
(2024 Amendment)

Va. Code Ann. 
§33.2-1526.1.N

N. The Board shall withhold 20 percent of the funds available pursuant to subdivision D 4 unless WMATA prepares and 
submits a proposed detailed annual operating budget and any proposed capital expenditures and projects for the 
following fiscal year to the Board by April 1 of each year. The budget shall include information on expenditures, 
indebtedness, pensions and other liabilities, and other information as prescribed by the Board.

2025

4/1/2025

Information about the FY2025 budget 
was provided to Virginia on 3/22/2025.

Virginia Dedicated 
Funding Legislation 
(2018 HB 1539/SB 
856)

Va. Code Ann. 
§33.2-3402.A

A. In any year that funds are deposited into the Fund, the NVTC shall request certain documents and reports from 
WMATA to confirm the benefits of the WMATA system to persons living, traveling, commuting, and working in the 
localities that the NVTC comprises. Such documents and reports shall include:
1. WMATA's annual capital budget;
2. WMATA's annual independent financial audit;
3. WMATA's National Transit Data annual profile; and
4. Single audit reports issued in accordance with the Uniform Administrative Requirements, Cost Principals, and Audit 
Requirements for Federal Awards (2 C.F.R. Part 200).
B. NVTC shall be responsible for coordinating the delivery of such documents and reports with WMATA. Funding of the 
Commonwealth to support WMATA pursuant to § 33.2-1526.1 shall be contingent on WMATA providing the documents 
and reports described in subsection A, and NVTC shall provide annual certification to the Comptroller that such 
documents and reports have been received.

NVTC sent a letter to the WMATA GM/CEO on July 6, 2018 requesting that these four documents be provided to NVTC.

Note: MD has similar requirement

2025 7/1/2025 The required letter was provided to 
NVTC on 6/27/2025.

Virginia Dedicated 
Funding Legislation 
(2018 HB 1539/SB 
856)

Va. DFA Sec 4.A Annual Commitment Letter. Subject to allocation and appropriation, and the other requirements contained in the Code, 
the Commonwealth shall annually provide WMATA with written notice that funds have been, are intended to be, or will 
not be appropriated to cover its Contribution for the upcoming Fiscal Year and committing to disburse such Contribution 
to WMATA per the terms of this Agreement.  If the Commonwealth's appropriations process is not completed by June 1, 
the Commonwealth shall provide to WMATA: (i) a written explanation for the failure to make such submissions by June 1 
and confirmation that an amount equal to its Contribution has been or will be included in the next Fiscal Year budget to 
be considered by the Commonwealth's fiscal authority; and (ii) written assurances that all reasonable efforts will be 
undertaken to secure the ultimate appropriation of funds in a prompt and timely fashion. If funds will not be appropriated, 
then the Commonwealth shall notify WMA TA within five business days of the fiscal body's action.

2025 N/A, This is a VA 
reporting requirement

This is a Virginia reporting requirement.

Virginia Dedicated 
Funding Legislation 
(2018 HB 1539/SB 
856)

a. DFA Sec.17.F(2)-( (2) WMATA shall either be sufficiently self-insured or carry insurance to cover the risks for WMATA, its employees, 
agents, contractors and subcontractors, anyone directly or indirectly employed by them, or anyone for whose acts they 
may be liable related to any CIP work covered by this Agreement. WMATA shall require all commercial insurance 
policies obtained by WMATA to satisfy its obligations under this section to list the Commonwealth, DRPT, and their 
respective officers, agents, and employees as Additional Insureds. WMATA certifies that as of the Effective Date of this 
Agreement, all commercial insurance and self-insurance lists the Commonwealth, DRPT, and their respective officers, 
agents, and employees as Additional Insureds. WMATA shall not remove the Commonwealth, DRPT, or their respective 
officers, agents, and employees as Additional Insureds for any self-insurance without the written consent of the 
Commonwealth.
(3) In the event WMATA receives notice from an insurer that any insurance policy is going to be, or has been, subject to 
cancellation, nonrenewal, or material adverse changes to the insurance contract, WMA TA shall provide DRPT with 
prompt notice.  WMATA shall provide 30-days advance written notice to DRPT of any cancellation or material adverse 
change to any self-insurance.  
(4) For all self-insurance and commercial insurance, WMATA shall provide Certificates of Insurance listing the 
Commonwealth, DRPT, and their respective officers, agents, and employees, as Additional Insureds.

2025 12/31/2024 WMATA was sufficiently self-insured 
and carried additional excess liabiliaty 
insurance during FY25.
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e. Descriptions of capital projects; 
f. A list of capital projects, including reimbursable projects and an estimate of 

program level expenditures, for the budget request year, and the 5 
successive planning years, including estimates of future funding 
requirements for the planning year; 

g. For each listed capital project, an indication whether the revenue source 
anticipated to support that project consists of federal, jurisdictional, or other 
funds; 

h. The Authority's estimates of the levels and sources of revenues to be used 
to fund the projects in the Program; and 

i. A glossary of terms. 
 

B. WMATA shall submit, annually by June 1 for the most recently audited fiscal year, to 
MDOT and WSTD the Authority's: 

(1) Annual independent financial audit and Single Audit; 
(2) Annual National Transit Database profile; and 
(3) Assessment of safety-critical infrastructure and state of good repair needs. 

 
C. WMATA shall prepare and submit, annually by June 1, for the next to occur fiscal year, to 

MOOT and WSTD: 
(1) Annual budget, including funding sources for the budget, anticipated debt 

capacity, and any anticipated cash reserves and dedicated funding debt, if any; 
(2) Policies and procedures for the capital planning process, which includes 

prioritizing and selecting individual projects based on specific and clearly-stated 
methodology; 

(3) Annual approved CIP; 
(4) Debt Policy reviewed and approved by the Board at least annually; 
(5) Asset inventory and condition assessment procedures; and 
(6) Measures to assess capital project investments and measures to gauge 

performance toward outcomes demonstrating responsible investment of grant 
:fμnds toward meeting the goals of keeping WMATA safe and its infrastructure .in 
a state of good repair. 

 
D. WMATA shall prepare and submit as available, quarterly updates on the measures 

established in C.6 above. 

E. The Parties recognize that the scope, pricing, scheduled completion date, or priority of 
some projects will change during the term of this Agreement. To address these 
possibilities, WMATA agrees to provide the State with monthly reports regarding 
reprogramming of project budgets into or out of Capital Projects during the term of this 
Agreement where such reprogramming results in either 1) an increase of the total project 
budget as shown in the CIP; 2) revises the scope of a Capital Project; 3) a movement of $5 
 Million  or more; or 4)  creates a new Capital Project.  Each movement of budget between 
Capital Projects for cash flow purposes or for schedule adjustments (that do not impact 
completion date) in an amount of $1 Million  to $5 Million during the term of this Agreement 
shall be reported on a quarterly basis. 
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AGREEMENT BETWEEN
THE GOVERNMENT OF THE DISTRICT OF COLUMBIA

AND THE WASHINGTON METROPOLITAN AREA TRANSIT AUTHORITY
FOR AWARD AND USE OF DEDICATED FUNDING GRANT

(WMATA Dedicated Funding Grant Agreement)

This Dedicated Funding Grant Agreement (“Agreement”) is made this ___ day of 
_______________, 2020, by and between the Government of the District of Columbia (“District”)
and the Washington Metropolitan Area Transit Authority (“WMATA”), an instrumentality and 
agency of each of the Commonwealth of Virginia, the State of Maryland, and the District of 
Columbia and a body corporate and politic created by that interstate compact, as amended, between 
Maryland, Virginia, and the District of Columbia and approved by Congress.  The District and 
WMATA are referred to collectively in this Agreement as the “Parties” and each individually is 
referred to in this Agreement as a “Party”.

RECITALS

(R1) The WMATA transit system has played a critical role in the growth and prosperity of the 
National Capital Region, and WMATA’s continued health and vitality is essential to the regional 
transportation system and important to the environmental quality, and economic, educational, and 
cultural life of the National Capital Region.

(R2) Through extensive financial analyses it was determined that WMATA faces a capital
funding deficit and, without additional funding, will not be able to fund the capital infrastructure 
repairs and replacements necessary to return the WMATA transit system to a state of good repair. 
These state-of-good-repair capital requirements include track and station repairs and upgrades, the 
purchase of new railcars and buses, and upgrades of outdated information technology systems. 
Without the necessary state-of-good-repair improvements, the continued health and vitality of the 
WMATA transit system will be at risk.

(R3) Following years of discussions between the WMATA compact member jurisdictions, the 
legislatures of the District, Maryland, and Virginia passed legislation identifying ongoing 
dedicated funding sources and amounts for capital projects and programs as defined in this 
Agreement designed to address WMATA’s state-of-good-repair needs. See D.C. Code § 1–
325.401; Md. Transportation Code Ann. § 10-205; and Va. Code § 33.2-3401. The jurisdictions 
agreed to provide WMATA, beginning in Fiscal Year 2020, dedicated funding for these capital 
needs.

(R4) The new dedicated funding is in addition to the existing, or regular, capital contributions 
that the Compact member jurisdictions already provide to WMATA and existing federal funding,
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such as the federal Passenger Rail Investment Improvement Act of 2008 (PRIIA) funding, and 
jurisdictional matches to federal funding.

(R5) The new dedicated funding of the District is authorized by the “Dedicated WMATA 
Funding and Tax Changes Affecting Real Property and Sales Amendment Act of 2018,” which 
was approved as part of the Fiscal Year 2019 Budget Support Act of 2018, effective October 30, 
2018 (D.C. Law 22-168; D.C. Official Code § 1-325.401). Under this act, the District will provide 
the new dedicated funding to WMATA through a grant agreement. This Agreement is the grant 
agreement required by the act to fund state-of-good-repair capital needs.

(R6) The general purpose of this Agreement is to establish the District’s long-term commitment 
to provide new dedicated funding to WMATA for its state-of-good repair capital improvements,
and to establish the requirements WMATA must follow in receiving and spending the funds. The 
Agreement also identifies when the new dedicated funds are to be conveyed from the District to 
WMATA, the authorized uses of these funds by WMATA, WMATA’s authority to pledge these 
funds for the payment of debt service on capital borrowings to support the state of good repair 
capital needs in its capital improvement plan, how any unexpended funds are to be invested by 
WMATA, how any interest earned on those investments should be used, the term of this 
Agreement, the dispute resolution mechanisms, and reporting and audit requirements.

NOW, THEREFORE, in consideration of the mutual promises and obligations set forth herein, 
the Parties agree as follows: 

SEC. 1. DEFINITIONS

As used in this Agreement, the following terms shall have the following meanings, unless the 
context requires a different meaning:

(a) “Agreement” means this Dedicated Funding Grant Agreement and any successor 
agreement.
(b) “Capital Budget” means the annual capital budget adopted by the WMATA Board of 
Directors. 
(c) “Capital Funding Agreement” (“CFA”) means that certain agreement entered into by and 
between the District of Columbia; the State of Maryland; Arlington County, Virginia; Fairfax 
County, Virginia; the City of Alexandria, Virginia; the City of Fairfax, Virginia; and the City of 
Falls Church, Virginia; and WMATA dated July 1, 2010, as amended, and each substantively 
similar successor agreement, including that Fiscal Year 2020 Capital Funding Agreement and all 
related Local Capital Funding Agreements and any future Capital Funding Agreement, including 
but not limited to agreements where Loudoun County, Virginia is a party as and if required by 
applicable law or the WMATA Board of Directors.
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(d) “Capital Improvement Program” (“CIP”) means the list of projects and programs, adopted 
by the WMATA Board of Directors pursuant to the terms and conditions, including applicable 
selection or ranking requirements that advance strategic objectives identified in the CIP.  The CIP 
is not considered a payment schedule.
(e) “Capital Projects” means those projects and programs authorized in the WMATA CIP;
provided, however, that this Agreement authorizes expenditure only for State of Good Repair 
(“SGR”) projects as defined herein and expressly does not authorize funding for system expansion 
projects.  For purposes of this Agreement system expansion means, for example, any new rail 
infrastructure inclusive of infill stations and line extensions.  Further, this Agreement does not 
authorize funding for increases to the number of revenue vehicles in WMATA’s fleet, except 
where those increases are incidental to a larger SGR purchase, to meet demand/service levels on 
then-existing infrastructure or hours of service, or as required to address a documented safety 
hazard.  For clarity, debt service associated with Dedicated Funding Debt issued to fund SGR
Capital Projects is an authorized expense.  
(f) “Dedicated Funding Grant” means the estimated annual amount of funding to be disbursed 
to WMATA by the District of Columbia paid with funds from the Washington Metropolitan Area 
Transit Authority Dedicated Financing Fund, as provided in this Agreement.
(g) “Days” means calendar days, unless otherwise specifically provided.
(h) “Debt” means any bond, security, debt issuance, certificate of participation, or other 
evidence of indebtedness, and includes commercial paper, lines of credit, and letters of credit.
(i) “Dedicated Funding Debt” means specifically that debt that may be authorized by the 
Board of Directors as backed by a pledge of those funds committed to WMATA pursuant to the 
following legislative enactments: (a) from the District of Columbia under D.C. Official Code  § 1-
325.401 or any successor statute, as the same may be amended from time to time; (b) from the 
State of Maryland under Md. Transportation Code Ann. § 10-205(g) or any successor statute, as 
the same may be amended from time to time; and (c) from the Commonwealth of Virginia under 
the Va. Code §33.2-3401.B or any successor statute, as the same may be amended from time to 
time. 
(j) “District” means the District of Columbia.
(k) “District Fiscal Year” means the period from and including October 1 through September 
30. Each District Fiscal Year is numbered by the calendar year after the calendar year in which 
the District Fiscal Year begins, such that, for example, District Fiscal Year 2021 begins on October 
1, 2020.
(l) “Effective Date” means the date on which this Agreement becomes effective, as further 
defined in Section 14 of this Agreement.
(m) “Other Dedicated Funding” means the funds authorized by Md. Transportation Code Ann.
§ 10-205; and Va. Code § 33.2-3401 to be provided to WMATA by the Commonwealth of Virginia 
and the State of Maryland including funds paid by any other authorized person or entity in-lieu-of 
such amounts. 
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(n) “State of Good Repair” or “SGR” means Capital Projects for the replacement,
rehabilitation, or annual capital maintenance of existing capital assets necessary for system 
preservation.  Eligible activities within replacement or rehabilitation projects include the 
incorporation of then-current design standards and additional and new features necessary for the 
proper functioning of the new facility or as required by federal, state, or local laws.  Assets to be 
replaced must have either i) reached or exceeded their minimum useful life; ii) been deemed 
obsolete or unsafe; or iii) been identified as not cost effective to maintain or repair. In addition to 
replacement and rehabilitation, critical needs, including but not limited to new maintenance, repair, 
administrative, or overhaul facilities or maintenance equipment or non-revenue vehicles are 
eligible for Dedicated Funding Grant funds if they are needed to maintain the operations or 
administration of the then-existing Metrorail, Metrobus or MetroAccess systems. More
specifically, these Capital Projects include replacing, rehabilitating, and modernizing existing 
capital assets of the system to address issues of safety and reliability including:

(i) Railcars, including but not limited to railcar acquisition for replacement vehicles, non-
revenue equipment, railcar maintenance, repair, and overhaul facilities, etc.;

(ii) Rail Systems, including but not limited to propulsion, signals and communications, etc.;
(iii) Track and Structures Rehabilitation including but not limited to fixed guideway, 

structures, track maintenance, equipment, etc.;
(iv) Stations and Passenger Facilities including but not limited to platforms and structures,

customer information and wayfinding, vertical transportation, fare collections, parking 
facilities, station systems, etc.;

(v) Bus and Paratransit including but not limited to bus acquisition, maintenance facilities, 
passenger facilities/systems, paratransit, non-revenue vehicles etc.; and

(vi) Business Support including but not limited to real and personal property supporting 
administrative, non-revenue, and revenue functions, IT upgrades, support equipment and 
services, security equipment and services, etc.

(o) “Washington Metropolitan Area Transit Authority Dedicated Financing Fund” means the
fund established pursuant to D.C. Official Code § 1-325.401.
(p) “WMATA” means the Washington Metropolitan Area Transit Authority.
(q) “WMATA Fiscal Year” means the period from and including July 1 through June 30. Each 
WMATA Fiscal Year is numbered by the calendar year after the calendar year in which the 
WMATA Fiscal Year begins, such that, for example, WMATA Fiscal Year 2020 begins on July 
1, 2019.

SEC. 2. GENERAL AGREEMENT OF THE PARTIES

WMATA and the District agree to comply with the terms and conditions of this Agreement 
and to fully and faithfully carry out their respective obligations under this Agreement. A
CFA to which both WMATA and the District are parties shall be incorporated by reference 
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as a material requirement of this Agreement. The District shall not be required to make any 
Dedicated Funding Grant payment under this Agreement unless and until a CFA that covers 
the corresponding time period is signed by WMATA and DC. Any commitment or 
agreement of the District required by this Agreement shall be subject to the appropriation 
and allocation of funds and other limitations on expenditures or obligations under District 
and federal law. This Agreement shall not constitute an obligation of the District until funds 
are duly appropriated and allocated and semi-annual payments become due pursuant to 
Section 3(b) of this Agreement.

SEC. 3. DEDICATED FUNDING GRANT: AMOUNT, TIMING, INVOICING, 
NOTICE

(a) Amount. Pursuant to D.C. Official Code § 1-325.401 and this Agreement the District
will provide WMATA a Dedicated Funding Grant in the amount of $178.5 Million in
each of District Fiscal Years 2021 2022, 2023, 2024, 2025, and 2026, unless a lesser
amount is prescribed by District or federal law or authorized by this section. The
District will increase its Dedicated Funding Grant by up to 3% in each year of this
Agreement in direct proportion to any increase above the respective minimum Other
Dedicated Funding provided by both Maryland and Virginia, unless a lesser amount is
prescribed by District or federal law or authorized by this section. The parties
acknowledge that at this time neither Maryland nor Virginia have passed legislation
authorizing the 3% increase contemplated above and found in the District legislation.
Until such time as WMATA provides the District notice that both Maryland and
Virginia have agreed to an increase in the amount of their Other Dedicated Funding,
the District shall have no obligation to increase the amount of this Dedicated Funding
Grant beyond the base year amount specified in the District’s legislation.

(b) If Maryland or Virginia does not pay, in full or in part, the amount of Other Dedicated
Funding for a WMATA Fiscal Year, or if WMATA receives notice that Maryland or
Virginia will not pay, in full or in part, such amount, WMATA shall notify the District
of any such failure or expected failure within five (5) business days after the failure or
within five (5) business days after the date it becomes aware of the expected failure,
whichever is applicable. The District may, in its sole discretion, reduce its Dedicated
Funding Grant in that WMATA Fiscal Year by a proportional amount of any Maryland
or Virginia reduction of their respective Other Dedicated Funding for a WMATA Fiscal
Year or incremental payment. In the event that the District has already made its semi-
annual payments described in subsection (b) of this section prior to receiving notice
that either Maryland or Virginia did not pay its full amount of Other Dedicated
Funding, then the District may direct WMATA to not use a proportional amount of
Dedicated Funding Grant in that WMATA Fiscal Year and credit an equal amount to
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the required District payment under this Agreement, or any successor agreement, for 
the next WMATA Fiscal Year. 

(c) Semi-annual Payments.  The District shall pay the Dedicated Funding Grant to 
WMATA on a semi-annual basis, with one payment due October 1 and one payment 
due April 1, and each payment being made in response to an invoice provided by 
WMATA pursuant to subsection (c) below.

(c) Invoices.

(i) WMATA shall submit an invoice, separate from the invoices that WMATA issues 
that are applicable to the Capital Funding Agreement, to the District for each semi-annual
payment under this Agreement at least forty-five (45) days prior to the date the payment is
due. Thus, for example, for the October through March semi-annual period, WMATA will 
include the amount in the Capital Budget as approved or adjusted for October through 
March and send the District an invoice for its Dedicated Funding Grant payment no later 
than the immediately preceding August 15.

(ii) The amount invoiced by WMATA shall be the amount set forth in subsection (a) 
of this section, subject to any adjustment made by the District, in its sole discretion, to 
reflect underpayments by other jurisdictions in the current or prior WMATA Fiscal Year.

(iii) Any debt service included in the invoice shall be separately identified by issuance 
on the invoice.

(iv) The amount invoiced by WMATA for any District Fiscal Year shall not exceed the 
amount specified above in Section 3(a) for each District Fiscal Year.

(d) Annual Notice. The District shall annually provide WMATA with written notice that funds 
have been, are intended to be, or will not be appropriated to cover the Dedicated Funding 
Grant for the upcoming WMATA Fiscal Year. If the District’s appropriations process is 
not completed by July 1, the District shall provide to WMATA:

(i) a written explanation why funds have not been appropriated and confirmation that an 
amount equal to the Dedicated Funding Grant has been or will be included in the next 
District Fiscal Year budget that the Mayor of the District of Columbia forwards to the 
Council of the District of Columbia; and

(ii) written assurance that all reasonable efforts will be undertaken to secure the ultimate 
appropriation of funds in a prompt and timely fashion.
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If the District becomes aware that funds will not be appropriated in full for the Dedicated 
Funding Grant, then the District shall notify WMATA within five business days of the 
action taken by the Council.

SEC. 4. USE OF DEDICATED FUNDING GRANT BY WMATA

(a) Use Purposes. The Dedicated Funding Grant may be expended by WMATA only for State 
of Good Repair Capital Projects in the CIP.  The Dedicated Funding Grant may not be used for 
purposes of system expansion or for WMATA operating expenses.

(b) Conformity with Agreement. WMATA shall use the Dedicated Funding Grants only for 
capital expenditures or for debt service on WMATA borrowings for State of Good Repair Capital 
Projects consistent with the CIP and this Agreement.

(c) Inclusion in Capital Improvement Program and Capital Budget. The Dedicated Funding 
Grant may be expended by WMATA only for State of Good Repair Capital Projects that are 
included in the then-current approved CIP and Capital Budget as those documents may be 
amended by the WMATA Board subject to the coordination required pursuant to the CFA.

(d) Types of Financing.  The Dedicated Funding Grant may be used by WMATA to pay for 
debt service payments on borrowings or designed to address WMATA’s SGR or critical funding 
needs for pay-as-you-go (paygo) cash funding for State of Good Repair Capital Projects that are 
identified in the Capital Budget or CIP.

SEC. 5. CAPITAL IMPROVEMENT PROGRAM

(a) Adoption of Capital Improvement Program. Pursuant to and in compliance with the review 
and approval processes established in the CFA the WMATA Board has adopted the CIP for the 
period of July 1, 2020 through June 30, 2026 (the “WMATA FY2021-FY2026 CIP”), which is
attached as Attachment 1, and incorporated as a material part of this Agreement by reference as 
if fully stated herein.

(b) Incorporation of CFA Requirements. The Parties incorporate the CFA by reference as if 
fully stated herein so as to apply those terms and conditions to the actions of the Parties with regard 
to the Dedicated Funding Grant, except to the extent that this Agreement creates a conflict with 
the CFA, then this Agreement shall control only for Dedicated Funding Grants provided by the 
District of Columbia.

(c) Cost. The estimated program cost of the WMATA FY2021-FY2026 CIP over its six-year 
period is approximately $10,396,000,000 in year-of-expenditure dollars inclusive of projects to be 
funded with Dedicated Funding Grants.
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(d) Schedule. Implementation of the WMATA FY2021-FY2026 CIP will be over the period 
beginning in WMATA Fiscal Year 2021 and ending in WMATA Fiscal Year 2026.

(e) No Personal Interest. No director, officer, or employee of WMATA or the District who 
exercises any functions or responsibilities over any procurement contract in connection with the 
CIP shall have any personal or financial interest or benefit derived from any activity in connection 
with any procurement contract or have an interest in any contract, subcontract, or agreement with 
respect thereto during the term of this Agreement.

(f) Annual Changes to the CIP. The Parties agree that WMATA will adjust the Capital Projects
included in the CIP, according to the process referenced in the CFA, each year within the term of 
this Agreement on a rolling basis, as required to meet WMATA’s ongoing and updated CIP and 
other capital needs, and for planning WMATA’s ongoing and updated CIP and other capital needs 
for years beyond the term of this Agreement, subject to the availability of funding.

SEC. 6. DEDICATED FUNDING GRANT REQUIREMENTS NOT ADDRESSED IN CFA

(a) Eligible CIP Projects. The Dedicated Funding Grant from the District may only be used 
for State of Good Repair Capital Projects as defined in this Agreement. 

(b) Rollover of Unexpended Funds.  If there are unexpended Dedicated Funding Grant funds
in the Capital Budget at the end of any WMATA Fiscal Year, the unexpended funds shall be “rolled 
over” to the succeeding WMATA Fiscal Year for programming by the WMATA Board through 
the CFA process as part of the funding for State of Good Repair Capital Projects shown in the 
Capital Budget. The unexpended funds shall not reduce funding requirements for the succeeding 
year’s Dedicated Funding Grant to the Capital Budget, subject to the provisions of Section 5. The 
provision of this Section 6(b) shall not apply to any funding reduced or carried-forward at the 
District’s direction pursuant to Section 3(a) above. 

SEC. 7. CAPITAL BUDGETS

(a) Capital Budget Requirement. WMATA shall, as a part of its annual budget process each 
year, develop a Capital Budget pursuant to the terms and conditions of the Capital Funding 
Agreement, in accordance with applicable laws and WMATA Board policies.

(b) Contents of the Capital Budget. For purposes of compliance with this Agreement,
WMATA shall apply the budgeting and project identification requirements of the Capital Funding 
Agreement to the District’s Dedicated Funding Grant and state in the Capital Budget how the 
Dedicated Funding Grant is proposed to be utilized based on a schedule of projected quarterly cash 
needs, including an identification of what portion (if any) of the Dedicated Funding Grant is a 
direct capital contribution (or paygo), and what portion (if any) is to be budgeted by WMATA to
pay debt service on Dedicated Funding Debt (to be stated separately in the Capital Budget) for the 
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current year and each year in the current CIP period. In addition, WMATA must identify the 
primary purpose of each Capital Project. 

SEC. 8. IMPLEMENTATION OF CIP AND CAPITAL BUDGET

WMATA will administer the CIP and Capital Budget and carry out all necessary procurement 
actions, reporting requirements, and management oversight. All procurement actions will be 
undertaken in accordance with WMATA procurement policies and applicable law. WMATA 
agrees to comply with all final safety directives issued by the entity providing state safety oversight 
per 49 C.F.R. pt. 639 and its successor regulation, 49 C.F.R pt. 674.

SEC. 9. QUARTERLY PROGRESS REPORTS

Within forty-five (45) days after the end of each quarter, WMATA shall prepare and submit to the 
District a Capital Budget/CIP progress report (referred to herein as the “Quarterly Progress 
Report”). Each Quarterly Progress Report shall contain, with respect to each SGR Capital Project,
funded by this Agreement and included in the Capital Budget, (a) the status of the project; (b) a
review of the project’s scope and schedule changes; (c) the status of acquisition and construction 
contracts necessary for the implementation of the project; (d) the status of year-to-date 
expenditures for each project relative to Capital Budget; (e) the status of all cash and debt sources 
relative to Capital Budget, including a break out of District Dedicated Funding; (f) updated project 
cash flow projections and program cash requirements; and (g) a comparison of the billed amount 
to amounts actually expended for the preceding quarter. Each report shall be provided in a quarterly 
financial report in the same form and with the same level of detail that is required by the CFA. 

SEC. 10. FINANCIAL REPORTING AND AUDIT PROVISIONS

WMATA shall adhere to the annual budget reconciliation process required by the Capital Funding 
Agreement or any successor agreement, other applicable law and any other corresponding 
procedures.  

(a) Financial Records.

(i) Maintenance of Records. WMATA shall maintain separate and complete
accounting records that are consistent with generally accepted governmental accounting
principles that accurately reflect all income and expenditures of funds provided by the
District under this Agreement. WMATA shall retain all records, financial records,
supporting documents, statistical records, and any other documents (including electronic
storage media) pertinent to this Agreement, for three (3) years, or for the same period that
records are required to be kept for the Federal Transit Administration or other federal
grants, as applicable, whichever is longer; unless there is litigation based on the terms of
this Agreement or an outstanding District or Federal financial or audit question that is not
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resolved by the District or Federal government, in which case the records shall be 
maintained until three (3) years after the final resolution of the audit finding or any 
litigation which is based on the terms of this Agreement, whichever is later. The records of
WMATA must be in sufficient detail to determine the character and timing of transactions 
authorized by this Agreement.

(ii) Annual Reporting Requirement for Capital Expenditures, Indirect and Overhead 
Costs

Each year WMATA shall have an Indirect Cost Rate Proposal (ICRP) prepared by an 
independent consultant with expertise in ICRP preparation, that establishes the Indirect 
Cost Rates that WMATA proposes to apply to capital expenditures.  WMATA shall submit 
each prepared ICRP to the Federal Transit Administration (FTA) for review and approval, 
and forward courtesy copies of the documentation provided to the FTA to each of the 
contributing jurisdictions.  WMATA will only propose use of Indirect Cost Rates that have 
received FTA approval to the WMATA Board of Directors for review during the annual 
budget process.  As part of its annual budget process, the WMATA Board of Directors 
shall review the most recent FTA-approved ICRP to determine if those Indirect Cost Rates 
are appropriate to be applied to the portion of the capital program funded by the 
contributing jurisdictions for the upcoming year (Plan). WMATA shall provide supporting 
documentation to the WMATA Board of Directors for its review during the annual budget 
process that (a) identifies the Indirect Cost Rates being proposed in the budget for the 
upcoming fiscal year, (b) quantifies the dollar amount of indirect costs that is budgeted to 
be charged to the capital program, and (c) shows that the indirect costs budgeted to be 
charged to the capital program also reduce the budgeted operating subsidy by an equal 
amount.  By June 30 each year, WMATA shall provide to the District a full copy of the 
approved ICRP to be applied to the relevant portion of capital expenditures for the fiscal 
year beginning July 1, along with documentation of FTA’s approval of the ICRP.  The 
District may audit this Plan at any time for the duration of the period that the Plan is in use.  

Within forty-five (45) days after the completion of its annual financial audit, WMATA 
shall provide a report (Indirect/Overhead Audit Report) to the District that demonstrates 
that all indirect and overhead costs that WMATA actually recovered from the overall 
Capital Budget for the recently completed fiscal year were subtracted from the calculation 
of the overall actual operating subsidy for that year.  The Indirect/Overhead Audit Report 
will use information from WMATA’s financial system that shows (a) the amount of 
Indirect Costs charged to each project during the fiscal year, and the aggregate of all 
projects, and (b) the aggregate amount by which the operating subsidy was reduced for the 
Indirect Costs charged to the capital program.  Indirect costs shall be budgeted and assessed 
only on the portion of a capital project attributable to WMATA direct labor costs.
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(ii) Audits.

(A) Timing for Performance. The District or its agent may perform an audit or
other review of WMATA’s expenditures of funds provided by this Agreement for
up to three fiscal years prior to the date of the request. The District will assume all
financial responsibility for any costs associated with the performance of such audits
exclusive of WMATA internal costs. If the District and any party providing Other
Dedicated Funding initiates an audit under this requirement or similar requirements
in other agreements, the audits shall be consolidated into a single audit for the
applicable fiscal years, subject to the agreement of the entities providing Other
Dedicated Funding. WMATA agrees to cooperate fully with the District or its
authorized agent or designee in the conduct of any audit carried out in accordance
with this paragraph.

(B) Survival of Audit Rights. The audit rights provided under this paragraph
shall survive the termination date of this Agreement for three years. The audit 
rights provided herein shall not limit any other rights of the District under this 
Agreement.

SEC. 11. MISCELLANEOUS PROVISIONS: INTEREST ON PAYMENTS, 
SECURITY INTERESTS, RISK MITIGATION, AND NOTIFICATION OF LACK OF 
DEDICATED FUNDING

(a) Interest on Payments. WMATA may invest unexpended proceeds from the Dedicated
Funding Grant in a manner consistent with WMATA’s investment policies until such funds are
needed for capital expenditures. WMATA may retain and spend the interest earned on any such
investments for capital expenditures only.

(b) Security Interests. WMATA may create security interests in its rights and interests in
amounts paid or received from the District under this Agreement as such amounts shall become
available and are paid to or for the account of WMATA under the terms of this Agreement. Such
amounts may be pledged as security for debt incurred for capital expenditures. WMATA shall not
create any security interest in the Dedicated Funding Grant for the purpose of meeting WMATA’s
operating cash flow needs. Nothing in this subsection shall be construed as requiring the District
to make any payment under this Agreement to anyone other than WMATA.

(c) WMATA Risk Mitigation. Section 22 of the WMATA Compact prohibits WMATA from
making any commitment or incurring any obligations with respect to the construction or
acquisition of any transit facilities “until funds are available therefor.” SeeD.C. Code § 9-1107.01.
The Parties acknowledge that the commitments of the District under this Agreement are intended
to satisfy the requirements of Section 22 of the WMATA Compact under an expenditure-based
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budget. In order to address the risk of non-appropriation or late payment of funds by a Contributing 
Jurisdiction, or insufficient funding by the Federal Government, and to assure compliance with 
Section 22 of the WMATA Compact, WMATA intends to continue to maintain a risk mitigation 
credit facility using one or more of the following: a line of credit, letter of credit, commercial paper 
program, or other credit facility determined by WMATA in its discretion to be appropriate and 
feasible. Such risk mitigation credit facility shall be in addition to any other credit facility which 
may be put in place as a working capital or other cash flow aid. Pursuant to Section 20(f) of this 
Agreement, any debt issued by WMATA, the debt service of which is at least partially secured by 
amounts received from the District pursuant to this Agreement, shall not constitute an indebtedness 
of the District.

(d) Notification of Lack of Appropriation of Other Dedicated Funding. WMATA will notify
the District within five (5) business days if it receives notification from either Maryland or Virginia
that Maryland or Virginia does not intend to appropriate or pay, in full or in part, the amount of its
share of Other Dedicated Funding or if either Maryland or Virginia fails to appropriate or pay, in
full or in part, the amount of its Other Dedicated Funding at any time during the fiscal year.
WMATA will also notify the District within five (5) business days following the close of the
WMATA Fiscal Year of the amount of Other Dedicated Funding that Maryland and Virginia paid
for the WMATA Fiscal Year, and whether it satisfies their respective share.

SEC. 12. DISPUTES

(a) Informal Resolution. The Parties agree to use all reasonable efforts to resolve any disputes
that arise under or otherwise relate to this Agreement. If the Parties, at staff level, cannot resolve
such a dispute through initial discussions within 30 days after the date it first arises, then the Party
seeking a resolution shall provide written notice of the nature of the dispute and the issues involved
to the other Party. The other Party shall respond within 30 days, stating its position in writing on
the issue presented and its proposal for resolution. The Parties shall then meet within the next 30
days in an attempt to resolve the dispute.

(b) Alternative Resolution. If a dispute arising under this Agreement is not resolved pursuant
to subsection (a) of this Section, the Parties may agree to pursue a mutually acceptable alternative
dispute resolution procedure. If such a procedure is not utilized or does not result in a final and
binding resolution of the dispute, either Party may pursue a civil action for appropriate relief in a
court of competent jurisdiction in the District of Columbia.

SEC. 13. REPRESENTATIONS AND WARRANTIES

(a) By WMATA. WMATA makes the following representations as of the Effective Date of
this Agreement as a basis for the undertakings pursuant to this Agreement:

Attachment 6



Final for Execution
 

13 
 

(i) WMATA has full power and authority to enter into this Agreement and to carry out its 
obligations hereunder;

(ii) WMATA has duly authorized the execution and delivery of this Agreement;

(iii) When executed and delivered by the District and by WMATA, this Agreement will 
constitute the legal, valid and binding obligation of WMATA enforceable in accordance 
with its terms, except as such enforceability is limited by annual appropriations, 
bankruptcy, reorganization, insolvency, moratorium or other laws affecting the 
enforcement of creditors’ rights generally; and

(iv) No director, officer, or employee of WMATA who exercises or has exercised any 
functions or responsibilities over any procurement contract in connection with the Capital 
Improvement Program has any personal or financial interest or benefit derived from any 
activity in connection with any procurement contract or has an interest in any contract, 
subcontract, or agreement with respect thereto during the term of this Agreement.

(b) By the District. The District makes the following representations as of the Effective Date 
of this Agreement as a basis for the undertakings pursuant to this Agreement:

(i) The District has all necessary power and authority to enter into this Agreement and to 
carry out its individual obligations hereunder;

(ii) The District has duly authorized the execution and delivery of this Agreement;

(iii) When executed and delivered by the District and by WMATA, this Agreement will
constitute the legal, valid and binding obligation of the District enforceable in accordance 
with its terms, except as such enforceability is limited by annual appropriations, 
allocations, bankruptcy, reorganization, insolvency, moratorium or other laws affecting the 
enforcement of creditors’ rights generally; and

(iv) No officer or employee of the District who exercises or has exercised any functions 
or responsibilities over a procurement contract in connection with the Capital Improvement 
Program has a personal or financial interest or benefit from any activity in connection with 
the procurement contract or has an interest in any contract, subcontract, or agreement with 
respect therewith during the term of this Agreement.

SEC. 14. EFFECTIVE DATE AND TERM OF AGREEMENT

(a) Effective Date. This Agreement shall take effect on the later of October 1, 2020, or the date 
the last party executes this Agreement.
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(b) Term.

(i) The term of this Agreement shall begin October 1, 2020 and shall terminate on
September 30, 2026.

(ii) The District may, if legally permitted, exercise options to renew this Agreement no
more than six (6) times, each for a six (6) year period (each a “Successive Term”), or any
fraction of a Successive Term, which taken together with any additional fractions equaling
a six (6) year period shall constitute one Successive Term, by written notice to WMATA
before expiration of the Agreement, provided that the District shall give WMATA
preliminary written notice of its intent to renew at least thirty (30) days before the
Agreement expires. The preliminary notice does not commit the District to exercise any
option to renew. Any renewal of this Agreement shall be effective upon the District
providing written notice to WMATA of the exercise of the option and WMATA
countersigning such notice and agreeing to continue to be bound by the terms and
conditions expressed herein.

(iii) WMATA may waive the thirty (30) days’ notice requirement by providing a written
notice to the District prior to the expiration of the Agreement.

(iv) If the District exercises an option to renew, the Agreement as renewed shall be
considered to include this option provision.

(v) Any renewal of this Agreement for a Successive Term, or any increase in dedicated
grant funding for the CIP, shall be subject to the availability and application of
appropriations for that purpose.

(c) Future Negotiations. No later than March 30, 2026, the District and WMATA agree to
commence discussions to determine if the District will renew this Agreement for a Successive
Term.

(d) Termination of Agreement for Cause. Upon sixty (60) calendar days’ notice to WMATA,
the District may terminate, in whole or in part, this Agreement if WMATA fails to apply provided
funds as intended under this Agreement or if WMATA spends funds provided under this
Agreement in a manner or for a purpose not authorized by this Agreement. The District shall notify
WMATA promptly in writing of such a determination, the proposed cure and the effective date of
the termination. WMATA may request reconsideration and an opportunity to cure by notifying the
District within thirty (30) calendar days after the date of the District's notification. The District
shall not terminate this Agreement until after WMATA’s reconsideration request has been
considered but may withhold funds in the interim. The District’s decision upon reconsideration, if
requested, will be final.
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(e) Termination of Agreement for Change in Law.  The District shall provide WMATA notice 
as soon as possible of any proposed change in law that would render the funding contemplated in 
this Agreement impossible. 

SEC. 15. NO THIRD PARTY BENEFICIARIES

The Parties to this Agreement do not intend any non-signatory to this Agreement or any other third
party to be a beneficiary to this Agreement, nor do the Parties intend for any such third party to 
have any rights or benefits under this Agreement or to have standing to bring an action or claim in 
any court or other forum to enforce any provision of this Agreement. 

SEC. 16. AMENDMENTS

This Agreement may be amended or modified only by written agreement duly executed by both 
Parties.

SEC. 17. NOTICES

All notices under this Agreement shall be in writing and shall be deemed to have been sufficiently 
given or served when presented by a Party personally, electronically, or sent by the U.S. Postal 
Service or by a courier service or national overnight delivery service, to the other Party as follows:

To the District of Columbia:

Director
District Department of Transportation
55 M Street, S.E., Suite 400
Washington, D.C.  20003

Chief Financial Officer for the District of Columbia
John A. Wilson Building, Room 203
1350 Pennsylvania Avenue, N.W.
Washington, DC 20004

Attorney General for the District of Columbia
John A. Wilson Building, Room 409
1350 Pennsylvania Avenue, N.W.
Washington, D.C.  20004

To the Washington Metropolitan Area Transit Authority: 

General Manager
Washington Metropolitan Area Transit Authority 
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600 Fifth Street, N.W.
Washington, D.C. 20001 

General Counsel
Washington Metropolitan Area Transit Authority 
600 Fifth Street, N.W., Second Floor 
Washington, D.C. 20001

Executive Vice President
Strategy, Planning, and Program Management 
Washington Metropolitan Area Transit Authority 
600 Fifth Street, N.W., Second Floor 
Washington, D.C. 20001

Chief Financial Officer
Washington Metropolitan Area Transit Authority 
600 Fifth Street, N.W., Sixth Floor
Washington, D.C. 20001

SEC. 18. SUCCESSORS 

This Agreement shall be binding on the successors of the District and WMATA.

SEC. 19. NO DEBT GUARANTEES

The District does not guarantee the debt of WMATA, the Commonwealth of Virginia, or the State 
of Maryland or any obligation of WMATA, the Commonwealth of Virginia, or the State of 
Maryland.

SEC. 20. REQUIREMENT FOR ANNUAL APPROPRIATIONS

(a) Notwithstanding any other provisions of this Agreement, all obligations of the District are
subject to discretionary annual appropriation and allocation of funds by the governing bodies of
the District and shall be consistent with and subject to the anti-deficiency laws applicable to the
District.

(b) In no circumstance shall the District be responsible under this Agreement for the dedicated
funding commitments or other obligations of the Commonwealth of Virginia or the State of
Maryland. If there is a failure to appropriate and allocate the full annual Dedicated Funding Grant,
that portion of the Capital Budget attributable to the Dedicated Funding Grant shall be revised to
conform to the available funds and be submitted to the WMATA Board of Directors.
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(c) Pursuant to the provisions of (i) the federal Anti-Deficiency Act, 31 U.S.C. §§ 1341, 1342, 
1349-1351 1511-1519 (2008), and D.C. Official Code §§ 1-206.03(e) and 47-105; (ii) the District 
of Columbia Anti-Deficiency Act, D.C. Official Code §§ 47-355.01 – 355.08 ((i) and (ii) 
collectively, as amended from time to time, the “Anti-Deficiency Acts”); and (iii) Section 446 of 
the District of Columbia Home Rule Act, D.C. Official Code § 1-204.46, the District cannot 
obligate itself to any financial commitment in any present or future year unless the necessary funds 
to pay that commitment have been appropriated and are lawfully available for the purpose 
committed.  Thus, pursuant to the Anti-Deficiency Acts, nothing in this Agreement creates an 
obligation of the District in anticipation of an appropriation for such purpose, and the District’s 
legal liability for the payment of any amount under this Agreement does not and may not arise or 
obtain in advance of the lawful availability of appropriated funds for the applicable fiscal year.  

(d) During the term of this Agreement, the Mayor of the District of Columbia or other appropriate 
official shall, for each fiscal period, include in the budget proposal submitted to the Council of the 
District of Columbia the amount necessary to fund the District’s known potential financial 
obligations under this Agreement for such fiscal period.  In the event that a request for such 
appropriations is excluded from the budget approved by the Council and submitted to Congress 
for the applicable fiscal year or if no appropriation is made by Congress to pay any amount under 
this Agreement for any period after the fiscal year for which appropriations have been made, and 
in the event appropriated funds for such purposes are not otherwise lawfully available, the District 
will not be liable to make any payment under this Agreement upon the expiration of any then-
existing appropriation.  

(e) Notwithstanding the foregoing, no officer, employee, director, member or other natural 
person or agent of the District shall have any personal liability in connection with the breach of 
the provisions of this Section or in the event of a default by the District under this Agreement.

(f) This Agreement shall not constitute an indebtedness of the District nor shall it constitute 
an obligation for which the District is obligated to levy or pledge any form of taxation or for which 
the District has levied or pledged any form of taxation.  No District official or employee is 
authorized to obligate or expend any amount under this Agreement unless such amount has been 
appropriated by Act of Congress and is lawfully available.

(g) IN ACCORDANCE WITH § 446 OF THE HOME RULE ACT, D.C. OFFICIAL CODE 
§ 1-204.46, NO DISTRICT OFFICIAL IS AUTHORIZED TO OBLIGATE OR EXPEND ANY 
AMOUNT UNDER THIS AGREEMENT UNLESS SUCH AMOUNT HAS BEEN 
APPROPRIATED. 

SEC. 21 INDEMNIFICATION AND INSURANCE

(a) WMATA shall indemnify, defend, and hold harmless the District, and its directors,
officers, agents, and employees , from and against all claims, suits, judgments, actions, losses,
damages, liabilities, costs and expenses of every name and description, including but not
limited to reasonable attorney 's fees and costs, brought by any third party arising out of,
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resulting from, or in connection with any negligent act or omission by WMATA, its contractors,
subcontractors, agents, or employees, or anyone directly or indirectly employed by them, or
anyone for whose acts they may be liable, relating to any CIP work covered by this Agreement.

(b) WMATA shall either be sufficiently self-insured or carry insurance to cover the risks
for WMATA, its employees, agents, contractors and subcontractors, anyone directly or indirectly
employed by them, or anyone for whose acts they may be liable related to any CIP work
covered by this Agreement. WMATA shall require all commercial insurance policies obtained
by WMATA to satisfy its obligations under this section to list the District, and its respective
officers, agents, and employees as Additional Insureds. WMATA certifies that as of the
Effective Date of this Agreement, all commercial insurance and self-insurance lists the District
and its respective officers, agents and employees as Additional Insureds. WMATA shall not
remove the District, or its respective officers, agents, and employees as Additional Insureds for
any self-insurance without the written consent of the District.

(c) In the event WMATA receives notice from an insurer that any insurance policy is going
to be, or has been, subject to cancellation, nonrenewal, or material adverse changes to the
insurance contract, WMATA shall provide the District with prompt notice. WMATA shall
provide 30-days advance written notice to the District of any cancellation or material adverse
change to any self-insurance.

(d) For commercial insurance, WMATA shall provide Certificates of Insurance listing the
District, and its respective officers, agents, and employees, as Additional Insureds. WMATA
shall provide a self-insurance letter indicating the extent of WMATA’s self-insurance.

(e) In lieu of carrying insurance for its agents, contractors or subcontractors, WMATA
may require all its agents, contractors or subcontractors who perform any CIP work or activity
of any type to carry insurance sufficient to cover the risks for all damage to persons and property
due to CIP work under this Agreement. However, such insurance does not relieve WMATA of
the burden of being self-insured and/or carrying insurance to cover the actions of its
employees. WMATA shall require of its agents, contractors, and subcontractors that the
District, and its respective officers, agents, and employees, are identified as Additional Insureds
on all such insurance policies obtained in lieu of WMATA providing such insurance for its
agents, contractors or subcontractors, and WMATA shall require that its agents, contractors,
and subcontractors provide Certificates of Insurance listing the District and its respective
officers, agents, and employees as Additional Insureds for any such insurance policies.

(f) Payment of any funds by or through the District shall not waive any of the rights of the
District contained in this section nor release WMATA from any responsibilities or duties
contained in this Agreement.

(g) The obligations of this section shall survive the termination of this Agreement for the
life of the assets purchased with the funding provided or for 20 years after termination,
whichever is longer.
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SEC. 22. COUNTERPARTS

This Agreement may be executed in identical counterparts, each of which shall constitute an 
original and all of which shall constitute, collectively, one agreement. The counterpart with the 
most recent date shall determine the date of entry by the Parties to this Agreement.

IN WITNESS WHEREOF, WMATA and the District have executed this Agreement on this 

______ day of __________, 2020.

WASHINGTON METROPOLITAN AREA
TRANSIT AUTHORITY

Attest: By:

_________________________________ ________________________________
Witness Executive Vice President

Strategy, Planning & Program Management

Dated: _______________

[signatures continued on following page]
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